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Glossary 
 

ADSL Asymmetric Digital Subscriber Line 

AEO Authorized Economic Operator 

BASC Business Alliance to Promote Secure Commerce (Bolivia) 

CADEX Chamber of Exporters of Santa Cruz (Bolivia) 

CADEXCO Chamber of Exporters of Cochabamba (Bolivia) 

CAINCO 

Chamber of Industry, Commerce, Services & Tourism of Santa Cruz 

(Bol) 

CANEB Bolivian Institute of Foreign Commerce 

COO Certificate of Origin 

DIAN Direction of National Taxes and Customs (Colombia) 

DIGEMID General Direction of Medicine and Drugs 

DIGESA General Direction of Health and Environment 

DIJIN Direction of Criminal Investigation and INTERPOL (Colombia) 

FCC Federal Communications Commission 

FUNDES Foundation for Sustainable Development 

GOC Government of Colombia 

GOE Government of Ecuador 

GOP Government of Peru 

GOB Government of Bolivia 

HACCP Hazard Analysis and Critical Control Points (Certification) 

IBCE Bolivian Institute of Foreign Commerce 

IBNORCA Bolivian Institute of Normalization and Quality 

IEPI 

National Institute for the Protection of Intellectual Property, 

Ecuador 

INDECI National Institute of Civil Defense 

INDECOPI 

National Institute for the Defense of Consumers and Intellectual 

Property 

ISO International Standards Organization 

ISPS International Ship and Port Facility Security Code 

MEF Ministry of Economy and Finance 

MINCETUR Ministry of Foreign Trade and Tourism 

MINJUS Ministry of Justice 

MIS Management Information System 

MOL Ministry of Labor 

MTC Ministry of Transportation and Communications 

MVNO Mobile Virtual Network Operators 

NB Bolivian Regulation 

NCC National Competitiveness Council 

NLPL New Labor Procedural Law 

OPDAT Office of Overseas Prosecutorial Development, Assistance and 
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Training 

OSIPTEL Oversight Organism of Private Investment in Telecommunications 

PMM Program for Municipal Modernization 

PMS Public Management Secretariat 

PTPA Peru Trade Promotion Agreement 

SADA Customs Anticipated Dispatch System 

SENASA National Service of Agricultural Sanitation 

SIC Colombian Superintendence of Industry and Commerce 

SME Small and Medium Enterprise 

TLT Trademark Treaty 

USG United States Government 

VUCE / SW Single Window of Foreign Trade 
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I. Executive Summary  

 

The present report summarizes USAID | Facilitando Comercio´s main results and activities 

during the second year of the Project (October 2011 – September 2012). During this time the 

Project conducted activities in Peru, Colombia, Bolivia and Ecuador, contributing to 

strengthening trade capacities throughout the region.  

Trade Promotion Agreements (TPAs) are important in fostering an enabling environment for 

trade capacity building initiatives. In Peru, the PTPA with the U.S. entered in to force on 

February 1, 2009.  Since then the Peruvian Government (GOP) has continued efforts to fully 

implement the PTPA and strengthen trade capacities. In this context, throughout the past two 

years USAID | Facilitando Comercio has consolidated its position as a key GOP counterpart on 

a wide variety of trade-related policy and institutional reforms. 

In addition, since 2012 the Project has implemented a monitoring matrix to track the 

implementation of PTPA requirements within the GOP. This tool is periodically updated based 

on meetings with different GOP officials from the Ministry of Commerce and other related 

entities, and shared with them in order to encourage action on PTPA commitments that are 

not fully implemented. 

 On October 12th 2011 the U.S. Congress ratified the CTPA with Colombia and suddenly made 

trade facilitation a high priority for the Government of Colombia (GOC).   Accordingly, during 

its second year, USAID | Facilitando Comercio developed and put in action an enriched work 

plan to support the implementation of the CTPA, particularly in the customs area. 

During the review period, USAID | Facilitando Comercio carried out work in Peru across the 

project’s six components, implementing activities with a wide variety of public and private 

counterparts, including the Judiciary, the Ministry of Labor, the National Institute for the 

Defense of Competition and the Protection of Intellectual Property, and the Ministry of 

Foreign Trade and Tourism, among others. Support has been provided to 21 government 

institutions and 32 local municipalities and has included a total of 193 training events 

attracting 6,205 officials and entrepreneurs. 

Regarding regional activities, the Project has focused on Intellectual Property and Trade 

Facilitation activities. In Colombia, the Project has worked with the Superintendence of 

Industry and Commerce (SIC) to reduce the number of backlogged IP cases, achieving a 

complete elimination of the backlog for trademark reconsiderations and cancelations and 

reducing the backlog of trademark oppositions by 65 percent. In addition, 8 institutions among 

the public and private sector have received technical support from the Project. 

In Ecuador, two activities are currently underway: one to promote secure commerce 

certification by 40 Ecuadorian MSEs and the other to promote the differentiation of a cacao 

variety in the market.  Because of the Bolivian government’s reluctance to work with USAID, 

the Project has focused on activities with private sector counterparts. In that regard, it´s 

expected that more than 90 MSEs will undertake training in trade and intellectual property 

topics. 
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The Project´s key accomplishments in the evaluated period include: 

Peru 

Labor  Support the implementation of the new Labor Procedural Law (LPL) by 

helping to develop a Monitoring System with specific indicators, 

elaborating flowcharts and regulations regarding the new law and 

performing the first labor plenary meeting to standardize jurisdictional 

criteria of judges from the Supreme Court. 

 Optimize the inspection procedures by introducing new informatics 

tools to improve programming of inspections, workload distribution 

among inspectors and other operational and functional features. 

 Training for 75 MINJUS´ officials and 35 Ministry of Labor public 

defenders and officials in the application of the new LPL. 

 Design of a “Basic Performance Protocol for Labor Conciliators” in 

order to improve and promote labor conciliation as an alternative to 

solve labor conflicts.  

Intellectual 

Property 

 Antipiracy campaign was launched in Lima, Piura, Chiclayo, Trujillo, 

Arequipa and Tacna and reached more than 1500 students from 

schools and universities. 

 Design and printing of 500 copies of the Manual for Patent Examiners 

to be used by INDECOPI. A course, based on the Manual, was initiated 

to train 40 new Patent Examiners. 

 Performance of the Tenth and Eleventh National Inventions Contest. 2 

Inventors received worldwide recognition in the Geneva´s 

International Inventions Fair. 

Trade 

Facilitation 

 Assessment and guidance to improve more than 150 trade- related 

procedures comprised in the VUCE, involving 12 regulatory bodies 

from more than 10 ministries. Five adjustments are already in place 

and 28 more are to be enacted.  

 Handbooks on PTPA rules of origin in textile and agriculture sectors 

were published. They are the first ever specialized publication 

regarding these rules. 

 Anticipated Dispatch Procedure trainings covering 13 cities and 601 

attendees among public officials, entrepreneurs and general public. 

 Trainings in Public and Customs Law for 841 Single Window public 

officials and private sector across 12 cities of Peru. 

Administrative 

Simplification 

 Presentation and dissemination of the “Exploratory Study on Municipal 

Regulation for Businesses”. 2,000 copies are being distributed among 

municipalities, specialists and public and private institutions. 

 Administrative Simplification Diploma for Municipal Officials: 2,500 are 

expected to receive the Diploma. 

 Development of reform proposals for the operating license procedure 

in 32 local municipalities, of which 27 have already put the reform in 
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place. Results show an average reduction from 174 to 19 hours to 

issue the operating license for businesses with less than 100m2, and 

from 325 to 52 hours for those ranging from 101 m2 to 500 m2; 

likewise, in the case of businesses with less than 100m2; costs, steps 

and areas involved have been reduced in 76%, 63% and 43%, 

respectively, while for those ranging from 101m2 to 500 m2 the 

reduction was of 57%, 54% and 38%, respectively.  

  

Medicines  Forum against the Illegal Trade of Pharmaceuticals in the city of 

Iquitos. Almost 200 attendees including officials from DIGEMID, 

Regional Health Directorates, Journalists, Regional Government, 

Municipalities and other key stakeholders as well as general public. 

Telecomm.  The Project developed a study on “Municipalities´ Practices in 

Regulations in Telecommunications Infrastructure Permits” and 

presented it to the Vice Minister of Communications, officials involved 

in the sector, municipalities´ and enterprises´ representatives.  

Colombia 

Intellectual 

Property 

 Procedural Guides for the Superintendence of Industry and Commerce 

on the Madrid Protocol, which went into effect August 2012, and the 

Patent Cooperation Treaty.  

 SIC, Confecamaras and USAID|Facilitando Comercio signed a 

cooperation agreement to train Chambers of Commerce on the use 

and benefits of IPR with the use of a manual developed by the project.  

 Reduction of SIC’s backlogs (through August 2012): 

New Inventions reduced by 60%  

Distinctive Signs:  

 Trademark applications; reduced backlog by 90%  

 Trademark oppositions; reduced backlog by 65% 

 Trademark reconsiderations; a 100% elimination of the 

backlog  

 Trademark cancelations; a 100% elimination of the backlog 

Trade 

Facilitation 

 Two time release studies to establish baseline data for customs 

release time in the Port of Buenaventura for cargo and El Dorado 

Airport in Bogota for express deliveries.  

 Regulatory reform proposals for the new customs code that 

respond to CTPA commitments to facilitate trade.  

 

Communications 

From October 2011 to September 2012, continued efforts have been made to disseminate 

Project activities among counterparts, public officials and general public. In early 2012, the 

Project´s website had a major upgrade which has introduced a friendlier view and easier 
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navigation.  Between early July and late September the website received 3,129 visits, at a daily 

rate of more than 50 visits. Also, a bimonthly newsletter has been developed to provide 

information about latest activities.  It is currently being delivered to approximately 600 

subscribers, who have signed up for it through the webpage.  

Similarly, the Project designed, printed and distributed the following material: 

Publication N° of copies 

Copyrights Guide 400 

Training Manual for Patent Examiners 500 

Operating License Leaflet 90,500 

Rules of Origin Manual: Agriculture Sector 1,500 

Rules of Origin Manual: Textile and Apparel Sector 1,500 

Anticipated Dispatch Guide 3,000 

Role of Municipal Governments in the creation of Businesses  2,000 

Total 99,400 

 Source: USAID | Facilitando Comercio 

Regarding media coverage, in comparison with 2011 this year the Project has increased its 

media appearances by 71%, from 100 to 171, with a noteworthy increase on Television (433%) 

and radio (175%). 

Media Coverage 2011 vs 2012 

 
Elaboration: USAID | Facilitando Comercio 

 

 40.72% of articles have been published in electronic media, 27.55% in press, 18.56% in 

television and 13.17% in radio. 

 70% of media coverage is focused on Intellectual Property activities, 20% on Trade 

Facilitation, 7% on Administrative Simplification and 3% in other components. 
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 7.2% of headlines include the name of the Project, while the vast majority refers to the 

name of the activity. 

II. Introduction 

 

USAID | Facilitando Comercio is a USAID economic growth project with a twofold objective: i) 

Increase Peru´s ability to apply the US – Peru TRADE Promotion Agreement (PTPA) to facilitate 

open and prosperous trade across a wide range of sectors and address systemic constrains 

that inhibit trade and investment; and ii) Increase the competitiveness of the private sector in 

the Andean region by strengthening the capacity of Andean countries to take advantage of 

trade opportunities. The Project´s scope is divided into 6 components, each one with strategic 

objectives: 

Component Strategic Objectives 
Country of 

implementation in the 
period of report 

Labor Improve enforcement and protection of 
labor rights by strengthening the capacity 
and effectiveness of the Ministry of Labor 
(MOL) and the Judiciary. 

Peru 

Intellectual Property 
(IP) 

Increase protection, enforcement, and 
use of intellectual property rights by 
implementing IP treaties and improving 
processes in IP offices and strengthening 
the judicial system. 

Peru, Ecuador, 
Colombia & Bolivia 

Trade Facilitation Contribute to competitiveness, especially 
among SMEs, by simplifying customs 
procedures and strengthening Customs 
authority. 

Peru, Ecuador, 
Colombia & Bolivia  

Administrative 
Simplification 

Simplify business registration processes 
and lower transaction costs. 

Peru 

Medicines Strengthen oversight of medicines and 
pharmaceuticals. 

Peru 

Telecommunications Increase telecommunications 
competition through improved 
regulation.  

Peru 

  Source: USAID | Facilitando Comercio 

In February 2012, the Peruvian National Competitiveness Council (NCC) presented its National 

Competitiveness Agenda 2012-2013, which contained 60 goals for improving Peru´s 

performance in specific competitiveness topics. Of those goals, 16 correspond to Project 

activities. This coordination with NCC goals was considered in the Project’s Work Plan and 
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creates a better enabling environment for the successful execution of activities. The following 

table summarizes the similarities of USAID | Facilitando Comercio and the National 

Competitiveness Agenda 2012 – 2013: 

 

Comparison Between the National Competitiveness Council´s 2012-2013 
Competitiveness Agenda and USAID | Facilitando Comercio´s Work Plan 

National Competitivenss Council 2012-2013 
Competitiveness Agenda 

USAID | Facilitando Comercio´s 2011-2014 
Workplan 

Intellectual Property Rights 

GOAL 7: Count with a system to support agents on 
Intellectual Property issues  
Strategy: Strengthen the Intellectual Property 
Defense System and promote its use 

Activity 2.5 Promote Intellectual Property as a Tool 
of Competitiveness 
Ongoing: Support IP Courses and Training at 
Universities 
Planned: Protect Traditional Knowledge of 
indigenous and other distinctive communities 

GOAL 8: Support commercial exploitation of 20 
innovative projects originated within the Science-
Technology-Innovation System 
Strategy: Foster and reward, through existing 
programs, such as FINCYT, the generation of 
technology-based enterprises within universities or 
articulated by them, in order to merge knowledge 
with the entrepreneurship of the general 
community 

Activity 2.5 Promote Intellectual Property as a Tool 
of Competitiveness 
Done: (i) Support INDECOPI´s National Contest of 
Inventions. (ii) Perform Seminars on Technology 
Transfer at Universities 
Planned: (i) Develop technology transfer 
guidelines/manuals (ii) Support INDECOPI create a 
unit to provide patentability assessment to 
inventors and businesses. (iii) Perform technology 
transfer trainings 

Trade Facilitation 

GOAL 16: Strengthen the Single Window for 
Foreign Trade (VUCE) 
Strategy: Continue the execution of the VUCE 
project, incorporating new institutions, procedures 
and services in order to decrease time and costs of 
customs and port procedures 

Activity 3.2 Simplify Foreign Trade Procedures and 
Single Window Project (VUCE) 
Ongoing: Simplify VUCE procedures at Ministry of 
Production, National Agrarian Health Service, 
National Bureau of Flora and Wildlife, Weapons 
DISCAMEC, and the National Agency for Protected 
Areas 
Planned: (i) Integrate VUCE and Customs 
Clearance. (ii) Training Program on VUCE 

GOAL 20: 200 enterprises located in regions take 
advantage of commercial opportunities in 
countries where Peru has signed trade agreements 
Strategy: Disseminate export opportunities and 
create capacities in regional enterprises with 
international potential, in order for them to take 
advantage of commercial opportunities in 
countries where Peru has signed trade agreements 

Activity 3.2.5 Training Program on VUCE 
Done: (i) Rules of Origin handbook (ii) Rules of 
Origin trainings in regions 
Planned: (i) Training program on VUCE regulation 
and administrative law. (ii) Online training module 
on VUCE 

GOAL 22: At least 25% of imports are made 
through Anticipated dispatch 
Strategy: Optimize logistic procedures and 
improve dissemination of the Anticipated Customs 
Dispatch System (SADA) in order to enable an 
adequate and agile entrance of merchandise 

Activity 3.1 TCBaseline results implementation: 
Improve Anticipated dispatch Procedure (SADA). 
Ongoing: (i) Communication Strategy of SADA. (ii) 
SADA Webpage 
Planned: In-house Customs Team for the Prompt 
Attention of SADA Inquiries from Users 
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GOAL 23: Implement the Authorized Economic 
Operator program 
Strategy: Implement the AEO program, certified by 
SUNAT, to facilitate control and custom 
procedures, therefore reducing transaction costs 
and improving control in the chain of product, in 
accordance of international trade trends 

Activity 3.4 Authorized Economic Operator 
Ongoing: (i) Support events to discuss the AEO 
implementation. (ii) Design of an AEO Handbook. 
Planned: Assist Customs in the lawmaking process, 
dissemination and monitoring 

GOAL 24: Enable public access and dissemination 
of 100% of the logistic costs for import and export 
Strategy: Establish conditions to allow 
transparency of costs in logistic procedures, as to 
increase competitiveness 

Activity 3.1.2 Communication Strategy of 
Anticipated dispatch 
Planned: Customs Clearance courses to officials 
and entrepreneurs, including a Logistic Costs 
module. 

Administrative Simplification 

GOAL 38: Incorporate 10 high-demanded services 
to the State Interoperability Platform (PIDE) 
Strategy: Strengthen the State Interoperability 
Platform for implementing high-demanded services 

Activity 4.4 Optimize Business Constitution 
procedure  
Done: Draft Law of Public Access for Citizens to 
Public Services, which will enable transferring 
public information within public institutions 
Planned: Improve the Operating License Platform, 
which will be incorporated in the Interoperability 
Platform as one of the selected services 

GOAL 39: Implement a scheme to validate 
transactions among the State, until the final 
implementation of the digital signature 
Strategy: Analyze and propose an alternative, in 
accordance with technological restrictions, to 
contribute with the compliance of the Law 
N°27269, specifically to validate virtual 
transactions among the State, while the digital 
signature is implemented  

Activity 4.5 Law Project of Identity and Digital 
Inclusion 
Done: Design bill of digital identity and provision of 
public services, administrative procedures and legal 
tutelage by secure electronic means. Once 
approved, it will enable the joint use of the digital 
signature and virtual DNI for virtual transactions 

GOAL 40: Implement a scheme to validate 
transactions among citizens and enterprises, until 
the final implementation of the digital signature 
Strategy: Analyze and propose an alternative, in 
accordance with technological restrictions, to 
contribute with the compliance of the Law 
N°27269, specifically to validate virtual 
transactions among citizens and enterprises, while 
the digital signature is implemented 

GOAL 45: Enable public access of  data registration 
of citizens and enterprises to public institutions 
Strategy: Reduce barriers of access to information 
about citizens and enterprises by opening a legal 
database available for public institutions 

GOAL 47: Establish, in 12 department capitals, the 
Electronic Service of Business Constitution 
Strategy: Facilitate and reduce times and costs 
related to the constitution of businesses, through 
the automation of electronic procedures for 
business constitution 

Activity 4.4 Optimize Business Constitution 
procedure 
Done: Diagnostic on the Business Constitution 
procedure. 
Planned: Simplify the Business Constitution 
procedure 
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GOAL 48: Implement, in 25 municipalities, the 
electronic version of the operating license 
procedure 
Strategy: Facilitate and reduce times and costs 
related to the operating license procedure, through 
the design of an online platform to simplify the 
service 

Activity 4.2.5 Implementation of the operating 
license online platform 
Planned: (i) Provide Time Stamping and Digital 
Signature software (ii)  Support the implementation 
of the electronic version in 5 of the 25 
municipalities (iii) consider wider implementation 
in municipalities that receive technical assistance 
by the Project. 

GOAL 49: Improve the Safety Technical Inspection 
on Civil Defense (ITSDC) 
Strategy: Analyze improvements and establish a 
new ITSDC procedure, based on risk criterion for 
each activity 

Activity 4.1 Promote Administrative Simplification 
Done: Feasibility Study for outsourcing the 
certification of safety conditions in civil defense 
Ongoing: Develop Studies to identify key areas of 
the inspection that requires simplification. 
Planned: Support the simplification of the Safety 
Technical Inspection on Civil Defense 

Telecommunications 

GOAL 30: Pass Regulation to reduce bureaucratic 
barriers against private investment (on 
Infrastructure) 
Strategy: Implement measures that allow the 
identification of bureaucratic barriers that ought to 
be eliminated 

Activity 6.3 Analyze and Propose Changes to 
Regional Regulations 
Done: (i) Develop Study to identify key municipal 
and governmental regulations that hinder the 
deployment of telecommunications infrastructure. 
(ii) Elaborate legal report on a bill entitled 
"Complementary Measures to Promote Public 
Infrastructure and Services" 
Planned: Propose measures aimed at improving 
practices and overcoming obstacles to the 
deployment of telecom infrastructure 

GOAL 35: Connect 2,850 new settlements to 
telecom services  
Strategy: Reduce bureaucratic barriers and 
improve telecom infrastructure in order to 
promote further connection of households to the 
communications grid 

 

During the period October 2011 – September 2012 the Project expanded activities in 

Colombia, particularly the Trade Facilitation Component and carried on with operations in 

Bolivia, Ecuador and Peru.  Regional activities have been implemented after extensive 

meetings with both USAID local offices and public / private counterparts, focusing on activities 

considered as mandatory under the task order and prioritized by local stakeholders. Work 

Plans covering all three years of the Project and its option year have been submitted and 

approved by USAID.  

In the following sections an overview is presented on the main activities under each 

component and results achieved in the second year of operations, as well as a summary of the 

financial status. A list of performance monitoring indicators is also presented for Peru and 

Colombia. 
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III. Activities and Major Achievements - Peru  

 

Component 1: Labor 

 

Activity 1.1 Build Capacity to Conduct Inspections (Mandatory) 
 
During the period under review USAID | Facilitando Comercio has supported the development, 

validation and adoption of guidelines and inspection protocols for the Ministry of Labor (MOL). 

Most of these products have been developed in a joint effort with beneficiaries (labor 

inspectors).  The Project has undertaken the following activities: 

 
a. Performance of the First Plenary Meeting of Labor Inspectors, December 15th, 16th and 

17th 2011. 
 
The Project supported the First Plenary Meeting of Labor Inspectors, with the presence 

of Inspection Supervisors and Assistants from across the country. The aim was to 

analyze and discuss the evaluation criteria for relevant issues that require uniform 

action of the Labor Inspectorate.  

This work is of particular relevance because the decentralization process has shifted 

responsibilities formerly exercised by the central government to the regional 

governments.  In that regard, the General Direction of Labor Inspections (DGIT) is the 

body in charge of setting labor standards and criteria, and sharing them with regional 

governments in order to establish homogenous monitoring and enforcement actions 

nationwide. 

The Plenary meeting resulted in consensus between MOL and the various Regional 

Offices and for standardizing criteria for performing inspections on the following 

topics: 

 Bargaining in good faith and right to access information (5 criteria 

standardized) 

 Effectiveness of Strikes (1 criterion standardized) 

 Working hours (2 criteria standardized) 

 Outsourcing (2 criteria standardized) 

 

b. Protocol of Freedom of Association in Temporary Contracts and Indirect Procurement 
 
A Protocol has been developed for Inspection Performance on Freedom of Association 

in temporary contracts and indirect procurement. The Protocol is based on relevant 

national and international verdicts, legislation and standards set by international 

bodies. It also contains the systematization of guidelines for performing inspection 

activities in a more consistent manner. 
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The Protocol has been developed to act as a model for further initiatives to 

standardize inspection performance in other topics and also lays the groundwork for 

standardizing inspections across the country.  The protocol is currently under review 

by the General Direction of Labor Inspections. 

c. Strategy for Labor Inspections in the Agribusiness sector 
 

As requested by MOL, the Project developed a strategy to improve the effectiveness 

and efficiency of labor inspections in the agribusiness sector. The objective was to 

establish a clear guideline to monitor compliance with labor regulations by agro-

exporters. Based on the activity’s findings, a set of rules were proposed in order to: 

 Strengthen the presence of labor inspectors in the expanding agribusiness 

Sector, through coordinated inspections among all institutions involved in the 

sector (like the Ministry of Labor, Ministry of Agriculture and Sunat). 

 Efficiently employ all resources from the Labor Inspections System including 

inspectors, economic resources and time. 

 Control the planning and execution of inspection operations within the Labor 

Inspections System. Systematize results in order to use that information as 

input when scheduling new inspections. 

The MOL is currently reviewing the Strategy and once it’s approved it will start 

assessing the implementation of such recommendations. 

 

d. Macro Regional Workshops on Safety and Health at Work, Freedom of Association and 
Child Labor 
Four Macro Regional workshops were performed in order to strengthen capacities 

among public sector officials and validate with them 5 Sectorial Protocols. Attendees 

were assembled from Regional Labor Directions from across the country to discuss 

freedom of association, child labor, occupational health and safety and (OHS) within 

the metal-mechanics sector and OHS within civil construction and bakeries. 

 

Elaboration: USAID | Facilitando Comercio 

Macro Region Location Date N° of attendees 

Male Female Total 

North: Tumbes, Piura, 
Lambayeque, Cajamarca, La 
Libertad & Ancash. 

Chiclayo February 
23rd and 
24th 

26 19 45 

South: Ayacucho, Cuzco, 
Apurímac, Arequipa, Puno, 
Moquegua & Tacna. 

Arequipa March 8th 
and 9th 

30 12 42 

Orient: Amazonas, Loreto, San 
Martín, Ucayali & Madre de 
Dios 

 
Iquitos 

March 15th 
and 16th 

27 5 32 

Center: Metropolitan Lima, 
Callao, lima, Huánuco, Pasco, 
Junín, Huancavelica & Ica. 

Lima March 28th, 
29th, 30th 

53 37 90 

TOTAL 136 73 209 
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Supervisors, labor inspectors, auxiliary Inspectors and other key regional personnel 

that are part of the Labor Inspections System validated the protocols, which also 

included consultation mechanisms for union of workers and employers about these 

tools. In total, 209 officials were trained in the correct use of the protocols. The 

protocols are under the process of approval by the MOL. 

e. Labor Regime Proposal for Fishermen   
 
The Project developed a Regulatory Framework proposal for sea workers in order for 

them to access labor and retirement benefits. The proposal includes a regulatory 

regime oriented to taking into account the nature and characteristics of the different 

types of sea workers. 

It´s important to note that the MOL established in 2010 a committee to analyze the 

conditions under which labor employer-employee relations developed in the fishing 

industry and the problems regarding health services and subsidies provided by 

ESSALUD (Social Security). The committee indicated that the rules governing the 

fishing industry were outdated, thus requiring a new regulation to establish a 

minimum set of benefits for employees. 

Accordingly, the proposal formulated by the Project’s consultant seeks to implement a 

special labor and retirement regime for workers dedicated to workers of the fishing 

industry, both for direct or indirect human consumption, economic activity of 

significant importance in Peru. 

 Activity 1.2: Optimize Inspection System Procedures (Mandatory) 

Improving the Labor Inspections Information System (LIIS) is one of the most important 

activities under the Project´s scope of work. During 2011 the Project conducted, along with 

MOL, a study to review SIIT LIIS processes and proposed a series of improvements. As a result, 

five interventions to the system were planned:  

a) Analysis, redesign and development of the programming module  

b) Development of a reporting module on programming / monitoring  

c) Improvement and optimization of the LIIS 

d) Implementation of digital signatures  

e) Development of documents generated by the system  
 
Overall, these interventions will introduce approximately 50 tangible improvements to the LIIS 

and will incorporate 40 new and simplified templates, formats and reports. As a result, the 

Project expects to increase the number and quality of inspections by improving the 

distribution of inspectors´ workload, enhancing the productivity of inspectors and improving 

monitoring tasks. 

90% of scheduled activities have been completed, only the remaining development of the 

product related to digital signature needs to be completed. 
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 Activity 1.3: Build Capacity for Conciliation 

a. Performance Protocol for Labor Conciliators 
 
A “Basic Performance Protocol for Labor Conciliators” was designed by the Project to 

promote and improve arbitration procedures as alternative to solve labor conflicts. Its 

objective is to provide a didactic overview of concepts and basic guidelines required to 

perform mediations. 

The protocol is currently being validated by the MOL and the Regional Labor Direction 

of Lima has already requested its use.  It is important to highlight that the Lima 

Direction receives 12,000 labor conciliation claims per year. 

In addition, this protocol is expected to be a useful training tool for the MOL and 

MINJUS in training activities starting the second semester of 2012. 

b. Redesign and improvement of the Labor Economic Report 
 

Article 56 of Decree Law N° 25593 establishes that during the collective bargaining 

process and by request of one of the parties or ex officio, the MOL will perform the 

valuation (Labor Economic Report or LER) of the requests and examine the financial 

situation of firms and their ability to meet such requests, taking into account existing 

situations among similar companies in the same business or in the same region. 

Despite this obligation, serious complications prevented the MOL from elaborating an 

accurate and useful evaluation. 

In this regard, the Project supported MOL in redesigning procedures and contents of 

the LER in order to provide parties (or the arbitrator) a sound valuation of the 

employees´ request, a financial and comparative evaluation of the company, wage 

comparisons and additional economic information to contribute to the final settlement 

of the dispute. A draft directive of the LER, which includes different models according 

to the type of enterprise or institution, has been proposed to the MOL.  

Activity 1.4: Support Implementation of Labor Procedural Law 
   

The Project provided technical assistance and supported the Judiciary and both MOL and 

MINJUS in designing training processes and studies to implement the new Labor Procedural 

Law (LPL). The new LPL introduces improved management processes and steps, which will 

accelerate and simplify processes and sentences. The following activities have been 

undertaken throughout FY 2012: 

 

a. Implementation of the LPL in the court of Southern Lima 
   

The Project assisted the Judiciary in the monitoring of the LPL´s implementation with 

emphasis on the judicial districts of Southern Lima, Junín and La Libertad, identifying 

obstacles, lessons learned and best practices to be replicated in other courts. 
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This monitoring initiative has served to better implement the new LPL in the 

Jurisdictional district of Southern Lima in areas such as institutional adaptation, 

adaptation policy, physical and human resources, identifying requirements, constraints 

and risks. It also monitored the status of the LPL´s implementation, identified risks and 

provided recommendations to strengthen the process. 

 

b. Workshop to Validate Indicators from the LPL´s Monitoring System 
 

On April 23rd 2012 the Project organized, along with the Judiciary and GRADE, a 

workshop to validate the set of indicators to be used in the Monitoring System of the 

LPL´s Implementation. Twenty two judges and other officials attended the meeting 

which served as the primary forum to establish the final list of indicators. The 

collection of the baseline data will begin in late September according to a workplan 

developed along the Judiciary 

 

c. LPL Flowcharts and Regulations 
 

The Project developed process flowcharts of the new LPL and all its sub processes. 

These tools will provide a detailed overview of the roadmap to be taken to implement 

the LPL, with an accurate detail of resources needed for this purpose.  It is important 

to note that the LPL will represent a major reorganization of the whole labor judiciary 

system.  

 

Based on these flowcharts, the Project developed a package of 3 regulations to 

institutionalize the Judiciary Dispatch under the new LPL.  In response to the support, 

the Judiciary addressed an official letter to express its gratitude towards the Project for 

the support provided in developing such regulations. 

d. First Labor Plenary Meeting of the Supreme Court 
 

As part of its institutional reform policy the Judiciary is promoting greater transparency 

through the discussion of Supreme Justice Court rulings in Plenary Meetings. These 

meetings are designed to promote technical analysis and debate among supreme 

judges in order to improve the quality and soundness of judicial verdicts and avoid 

contradictory rulings.  The Project provided technical assistance to the Judiciary in 

order to organize and perform the First Labor Plenary Meeting of the Supreme Court. 

The event was held on May 4th and 17th 2012 and engendered the active participation 

of judges and personnel of the Constitutional and Social Courtrooms. It´s important to 

state that a Labor Plenary Meeting was essential since the Judiciary had identified 

contradictory verdicts on fundamental labor rights which needed to be studied and 

debated. The meeting helped the Judiciary to reach consensus about rulings on the 

following topics: 

I. Origin of reinstatement claims when groundless or illegal dismissals 

II. Compensation for damages from occupational hazards. 

III. Appraisal  of overtime in the public or private sector 

https://dl.dropbox.com/u/22917575/quarterly%20jul%20set%202012/Carta%20LPL.pdf
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e. Comparative Study of Costs 
 

The Judiciary required a comprehensive approach about costs incurred in judiciary 

processes on labor matters.  Accordingly, the Project developed a comparative study 

of costs (economic and non-economic) faced by litigants in labor processes under the 

Law N°29497 (New Labor Procedural Law) and the Law N°26636 (former Labor 

Procedural Law), and labor administrative-litigious processes under the Law N°27584 

(Law to Regulate Administrative-Litigious Proceedings).  

The study is complete and under review by the Judiciary. The information provided will 

be a valuable boost to the timely and adequate implementation of the new LPL and 

will also shed light on the difficulties and problems involved in their implementation. 

f. Training to Public Defenders of MINJUS and MOL 
 

The Project trained approximately 75 MINJUS and MOL officials on the application of 

the new LPL through a course of 120 lecture hours. It is important to note that 

MINJUS´ public defenders are responsible for providing free legal support on labor 

matters to people on need. Since the LPL places emphasis on providing special 

attention to persons with disabilities, minors and women with heavy family burdens, 

MINJUS officials felt it necessary to ensure that public officials involved have the skill 

sets needed to provide relevant legal assistance.  

The Project trained 33 MOL public defenders and officials from Lima. The course was 

oriented to personnel from the Regional Direction of Labor and Labor promotion of 

Metropolitan Lima and was conducted by a legal expert and a judge from the Superior 

Court of La Libertad. The training is expected to be replicated in late 2012 at an event 

held in Lima with public defenders from across the country. 

 Activity 1.5: Implement MOL’s integrated Information System (Mandatory) 

The Project is currently supporting different sub-activities oriented towards the development 

of informatics and statistical tools for strengthening MOL capacities. 

a. Improvements to Administrative Registries and TUPA 
 

Support has been provided for MOL in order to improve some of its key TUPA (Single 

Text of Administrative Procedures) procedures by developing a diagnosis and an 

implementation plan for the System of Free Legal Counseling and Assistance to 

Workers and the System of Social Benefits Settlements. These products will serve as a 

pilot for the subsequent analysis of other administrative procedures.  

b. Management Indicators 
  

USAID | Facilitando Comercio has been supporting the modernization and optimization 

of MOL´s management of procedures. In that regard, one key element for this reform 

has been the promotion of a more intensive use of available information.  The Project 
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developed a base diagnosis for the conceptual design of an information system to 

consolidate and centralize the management of statistical of information by MOL. This 

diagnosis includes specific recommendations for developing an integrated information 

system for use of by various departments with the Ministry. 

An area of great potential identified by the diagnosis concerns the exploitation of 

different sources of information to obtain a set of short-term indicators for 

management and labor market monitoring purposes. These sources range from daily 

administrative records to the Electronic Payroll, which has the potential to provide 

more information and greater statistical analysis of the Peruvian labor market.  

Accordingly, the Project is currently identifying and validating a set of key short-term 

indicators covering the most important services of the Ministry as well as the labor 

market, in order to create a Monitoring & Management tool for the Ministry of Labor. 

The Project not only will calculate data for the third and fourth quarters of 2012 but 

also will transfer the methodology to MOL officials in order to ensure a periodic 

calculation of the indicators by them. 

The activity is expected to conclude by late 2012. 

 Activity 1.6: Improve Statistical information on Labor Conflicts (Mandatory) 

 
This activity is focused in improving the quality of statistical information, especially regarding 

the performance of judges. 

The Project is currently supporting the Judiciary´s Office of Judicial Performance for improving 

the quality of performance measurement by adjusting evaluation tools and the creation of a 

structured model of labor judicial verdicts. For this purpose, a sample of verdicts has been 

collected to be used as key input. The tool is on its final stage of design.  

Activity 1.8: Promote Equal Opportunities and Nondiscrimination 
 
Performance-Based Budgeting in Child Labor 

 
Additionally, the Project has provided technical assistance for the design of a Performance-

Based Budgeting (PBB) scheme on child labor activities for the MOL´s Direction of Fundamental 

Rights, as to participate in the MEF PBB Initiative that will allow them to track better 

performance and request additional funding when expected results are achieved. The 

objective was to transfer theoretical and practical knowledge regarding PBB to the MOL´s 

technical team. This training helps MOL officials to respond to observations made by the MEF 

regarding the Budget Proposal submitted earlier this year.  

The workshop also allowed standardizing concepts related to public policy in the issue of Child 

Labor, strategies to fight it and monitoring indicators on the subject. 
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Component 2: Intellectual Property 

 

Activity 2.2 Improve Information Management System (Mandatory) 

The Project has been working very closely with the Distinctive Signs Directorate (DSD) of 

INDECOPI in order to improve its information management systems as established in Article 

16.2.9 of the Peru TPA. 

The Project has provided support to the DSD to implement two informatics modules: a) 

module of generation of electronic certificates of registration and entries for the Distinctive 

Signs Directorate and b) module to allow the display, search and printing of such electronic 

certificates of registration and entries.  The Project also is currently providing its assistance to 

digitize more than a million images corresponding to Certificates of Registration and Entries.  

The digitized images will then integrate with the modules that have already been installed and 

will help examiners to improve their examinations.   

Activity 2.3 Improve Technical Examinations 

The examination of patent applications in Peru is led by the Directorate of Inventions and New 

Technologies (DIN) from INDECOPI.  Its staff is small but highly specialized in these matters so 

it is very important for them to stay updated and also train new examiners in an easy and 

complete way.  The Project developed a Manual to train Patent Examiners in Peru and printed 

500 copies.  The Manual was presented during the celebrations of the Intellectual Property 

Week in April 2012 and has attracted significant interest from legal firms, universities and 

researchers.   

 

 
Cover of the Manual for Patent Examiners 

 

The Project supported INDECOPI to organize a series of trainings to new examiners based on 

the Manual.  289 persons applied for taking the classification exam, after an initial screening 

104 persons took the test and finally 40 people were selected.   

It is expected that the people trained during this first course will eventually work in the DIN.  

Especially now that the New Subdirectorate of Support to Innovation has been launched and 

new products such as “Patente Rápida” (“Fast Patent”) are out to the public. 
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As informed in the previous report, the Project has provided its cooperation to INDECOPI to 

elaborate an online course on trademarks.  The online course is already implemented and the 

Project is currently running the pilot version of the course directed at 105 officials of the 

regional offices of INDECOPI.  Once this version of the course is finished it will be adjusted (if 

necessary) and will be opened for the general public. 

 
Login page of the Virtual Trademark Course 

 

Activity 2.4 Strengthen Capacity for Intellectual Property Rights Enforcement (Mandatory) 

During this second year, the Project started a series of IP trainings directed at Criminal Judges 

who are in charge of resolving lawsuits related to IP crimes.  Unfortunately, there are no 

specialized IP courts in Peru.  For that reason, even when District Attorneys are formally 

trained on IP matters, when in court a significant number of lawsuits are dismissed or not 

properly adjudicated. More than 100 Judges were trained through the Project’s workshops. 

        

The Project has just finalized the adaptation of an IP Manual developed by Nathan Associates 

for judges under a former USAID Project, and it will be printed to be distributed among Judges. 

Activity 2.5 Promote Intellectual Property as a Tool of Competitiveness 

This year Peru launched its National Competitiveness Plan for years 2012-2013, which has 

among its goals two especially related to IP and innovation issues: 

 GOAL 7: Count with a system to support agents on Intellectual Property issues. 

o Strategy: Strengthen the Intellectual Property Defense System and promote its 

use. 
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 GOAL 8: Support commercial exploitation of 20 innovative projects originated within 

the Science-Technology-Innovation System. 

o Strategy: Foster and reward, through existing programs, such as Fincyt, the 

generation of technology-based enterprises within universities or articulated 

by them, in order to merge knowledge with the entrepreneurship of the 

general community. 

 

As a response, USAID | Facilitando Comercio has been supporting INDECOPI, universities, 

entrepreneurs and researchers in order to promote the use and respect of intellectual 

property.  Performing these activities has built a relation of trust that has led the mentioned 

institutions and actors to consider the Project as a strategic partner for the dissemination of 

these matters.   

National Inventions Contest 

The Project provided assistance to INDECOPI to conduct the tenth edition of the contest in 

2011. The following statistics summarize the achievements of the Event: 

Applications  by Industrial sector 

Agricultural and Agribusiness        8.40% (10) 

Energy                                 11.76% (14) 

Industrial-Manufacturing              52.10% (62) 

Mining and Metallurgy                     3.36% (4) 

Health                                  19.33% 

(23) 

Telecommunications                     5.04% (6) 

Applications  by type of Previous Disclosure  

No divulgation                               63.87% 

(76) 

No indication of divulgation or not          2.52% (3)  

Pending patent application (national)     26.89%(32) 

Pending PCT patent application                0.84% (1)  

Registered utility model patent                 4.2% (5) 

Registered patent of invention                 1.68% (2) 

Category 

Natural Persons     15.13% (18)  

Corporate bodies     84.87% (101) 

Date of application 

Until September 21st, 2011 40% (48)  

After September 21st, 2011 60% (71) 

Place of applications 

Lima                    69.75% (83)  

Arequipa       3.36% (4) 

Cusco                      0.84% (1) 

Junín                      0.84% (1) 

Ancash                     0.84% (1) 

Piura                     0.84% (1) 

Puno                     0.84% (1) 

La Libertad       5.04% (6) 

Vía Internet     17.65% (21) 

Inventors information 

Number of contestants                              188 

Average age of the inventors                      44.6 

Age of oldest inventor                                  79 

Age of youngest applicant inventor             8 

Age of youngest inventor exhibiting          14 

Percentage of women inventors           15.93% (30) 

Percentage of male inventors            84.04% 

(158) 

         



 
 

24 
 

For the X edition, USAID | Facilitando Comercio also provided its cooperation for the awards 

ceremony as follows: 

- First prize Natural Person: full funding for the inscription to the Geneva´s International 

Inventions Fair and for the trip to Switzerland. The winner was Dr. Oscar Patiño who 

participated in Geneva´s International Inventions Fair and won the Gold Medal in the 

Medicines Category with his invention “Tracheostomy Tube”. 

- First prize Corporate Bodies: payment of all the fees for the registration of the 

invention through the Patent Cooperation Treaty. The winner was Mr. Sixto Ramos, a 

sightless inventor who also participated in the Geneva Fair and won the Bronze Medal 

in the Mechanics Category with his invention “Force Multiplier System”. 

 

The XI edition of the National Inventions Contest is currently ongoing with the support of 

USAID | Facilitando Comercio.   

Workshops on Innovation 

The Project has built strong relations with Peru’s National Science and Technology Council 

(CONCYTEC), the Fund for Science and Technology (FINCYT), the National Council of 

Competitiveness (CNC) and the Technology Innovation Offices (OTCIT), with whom it has 

developed a series of workshops on intellectual property and innovation matters, especially 

during the visit of technology transference and innovation expert Mr. Marcelo Vergara, who 

was brought from Chile by the Project. 

Mr. Vergara also lectured as main speaker during the IP month celebrations of University 

Cayetano Heredia which the Project supported for a second year.  Mr. Vergara provided a 

course entitled “Universities as Engines of the Knowledge Economy: Using Intellectual 

Property” along with IP Consultant Luis Alonso Garcia.  In addition, Mr Vergara also took part 

in meetings with different governmental offices and other universities. Combined, the training 

activities on innovation and Intellectual Property drew 540 attendants from Lima and 

Arequipa.  

Finally, the Project provided assistance to develop a strategic plan for the period 2012-2014 for 

INDECOPI´s new Sub Directorate of Support to Innovation.  The Project brought to Peru the 

Chilean expert Mr. Jorge Alzamora, Director of the Knowledge Transfer Directorate of INAPI 

(the Chilean IP Office) who has broad experience in innovation and patenting practices.  Mr. 

Alzamora lectured a full day workshop to 22 participants among INDECOPI´s officials about 

innovation matters and also shared INAPI’s best practices on supporting innovation and 

disseminating the benefits of patenting.  INDECOPI is currently designing its strategic plan 

taking into account inputs provided by Mr. Alzamora. 

Education 2.0 Interactive Technology Camp 

The Project supported the US Embassy with a two day Interactive Technology Camp in Lima on 

leveraging education with web 2.0 tools with participants from different cities of Peru.  Our 

participation was through a conference on Copyrights and Creative Commons Licenses.  More 

than 500 people attended (330 physically and 250 via webcast). 
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Activity 2.6 Raise awareness of Importance and Benefits of Intellectual Property Rights 

Last year our Project teamed up with the Copyrights Directorate of INDECOPI in order to start 

a pilot project called “Education for the creation and promotion of a culture of respect for IP”. 

The pilot reached five cities of Peru namely Piura, Chiclayo, Lima, Arequipa and Iquitos.  It was 

directed to 5th and 6th grade school teachers, who then replicated the training in their 

classrooms, evaluated their students and helped them write plays regarding IP matters. The 

project was a finalist for the price of Best Government Practices, from Ciudadanos al Día. 

Due to the success of the trainings with teachers, the Methodological Guide developed for this 

Project has been used in other trainings with educational purposes such as CUENTO A TU 

ENCUENTRO (“Story to meet you”), where the Project provided a full IP training day for 

approximately 30 teachers and Proyecto ciudadano (“Citizen Project”) where the Project 

received the invitation of the US Embassy to be part of the trainings programmed for the 

month of June. 92 teachers from Lima were trained. 

The Project also teamed up with the Copyrights Directorate of INDECOPI to help develop basic 

guides on copyrights.  The first guide that was developed was the General Copyrights Guide, 

which was presented to the press and general public during the Intellectual Property week: 

 
 FrontPage of the Copyrights Guide 

Finally, the Project continued to support INDECOPI’s Intellectual Property Week, and provided 

support for: presenting all the materials developed jointly, developing a photographic 

exhibition regarding Peruvian appellations of origin and launching of the Antipiracy Campaign. 

In the last two,  the US Ambassador, the Director of USAID, the President of INDECOPI, the 

Technical Secretary of the Commission on Anti-Piracy & Counterfeiting and the Project’s Chief 

of Party had an active participation.  

 

“COMPRA LEGAL, COMPRA ORIGINAL” (Buy Legal, Buy Original) 

The main activity during IP week was the launching of the antipiracy campaign “COMPRA 

LEGAL, COMPRA ORIGINAL” (Buy Legal, Buy Original) under a joint effort between 

USAID|Facilitando Comercio, the US Embassy, the Antipiracy & Anti-Counterfeiting 

Commission (Ministry of Production) and INDECOPI. 
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The idea behind this campaign is to appeal to Peruvian pride and raise the public’s respect for 

creations of the authors.  The slogan of the campaign is “Buy legal, Buy original” (the slogan is 

mentioned in the spots as follows: “Are you proud of Peru? Peru is also proud of you: buy 

legal, buy original”).  Three animated video spots were developed for the campaign. 

The spots were launched in 6 cities (Lima, Piura, Trujillo, Chiclayo, Arequipa and Tacna) in 

events that were attended by more than 1,200 attendees, among Public officials, 

entrepreneurs, University and School students and general public. 

 
Presentation of the Campaign “Compra Legal. Compra Original”: (from left to right) USAID Peru Mission 

Director, Mr. Richard Goughnour; US Ambassador, Her Excellency Rose Likins; President of INDECOPI, Mr. 

Hebert Tassano and the Technical Secretary of the Commission on Anti-Piracy & Counterfeiting, Mr Jorge 

Cardenas 

The results of the first outreach events planned throughout the country have been very 

successful and the Project has managed to convince certain organizations to start 

disseminating the spots developed in their institutions:  

 SUNAT has already coordinated in order to show the spots and animatic in their 

waiting rooms nationwide.  Arequipa is one of the first offices that will start showing 

the spots. 

 The association of cinemas in Peru is interested in showing the movies spot in 100 

cinemas from all over the country. 

 The Ecuadorian Authority is interested in showing the spots and adapting them for 

their country. 

 

Component 3: Trade Facilitation 

 

Activity 3.1: TCBaseline Results Implementation: Improve Anticipated Dispatch Procedure 

a. Logistic Mission to Los Angeles 

Following on previous visits (Miami in 2009 and Washington, D.C. in 2010) the 

American Chamber of Commerce (AMCHAM) organized a so called Customs and 

Logistics field trip to the US west coast to gain knowledge on best practices and trends. 
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AMCHAM requested support from the U.S. Embassy and USAID to cover trip expenses 

for customs officials to Los Angeles, California from May 21- 25, 2012.  

The mission provided useful demonstrations of the logistics and customs practices in 

those locations and the United States as a whole. It served also to strengthen 

relationships between Peruvian and U.S. customs officials and to raise awareness 

about forthcoming challenges to be faced by Peruvian authorities, like joint inspections 

and further use of risk information.  

b. Develop Dissemination Strategy 

Anticipated Release System handbook 

The handbook on anticipated dispatch procedure was printed and launched on 

September 12th at a major event organized jointly with Customs and AMCHAM. 

Presentation of the manual was made by the Customs Chief Mr. Rafael García before 

top officials from Customs and Mincetur and representatives from trade operators 

such as brokers, freight forwarders, large importers and exporters, academics as well 

as port operators. 

Anticipated Release System web page 

The web page of Anticipated Dispatch Procedure has been developed and formally 

delivered to Customs which is currently making some adjustments on the content. The 

web page should be fully operational by October 2012. 

The objective of the web page is twofold: it provides information regarding how ACP 

operates as well as the benefits on time and cost savings and, it enables importers and 

trade operators access to the ACP process. It´s also expected that interactive services 

be implemented such as an online chat to facilitate inquiries from users. The portal is 

to be updated by customs officials with statistics and other useful information for 

contributing to increase imports based on the ACP.  

c. TCBaseline awareness workshops in 10 Peruvian cities 

The Project has completed the largest training program carried out within the trade 

facilitation component. In September the Project completed a nationwide training 

program to encourage the use of the ACP as well as to train public officials from 

regulatory bodies1 and trade operators on public and customs laws. Customs officials 

led the workshops. 

The activity raised great attention from trade operators especially in regions. Local 

media also covered the event and interviewed the Project’s component lead. A total of 

576 attendees were trained in 10 cities. 

 

                                                           
1
 Regulatory bodies are those public entities responsible for controlled merchandise such as drinks, 

food, medicines, timber, weapons, etc.  
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Activity 3.2: Simplify Foreign Trade Procedures and Single Window Project (VUCE) 

a. Controlled merchandise module 

This module is the most advanced as compared to port services and rules of origin and 

its role in trade facilitation is crucial given that it gathers public offices responsible for 

sanitary and phytosanitary regulations, medicines, timber and many other critical 

products which are sensitive to non-trade barriers.    

Currently, the Project is helping the following entities to implement and streamline 

clearance procedures: National Health and Environment Bureau (DIGESA), National 

Bureau of Medicines, Supplies and Drugs (DIGEMID), Fishing Technologic Institute (ITP) 

and National Service of Agrarian Sanitary (SENASA). 

Regulatory  

body 

Proceedings 

posted in VUCE 

Proceedings 

assessed 

Proceedings in progress 

to be improved 

DIGESA 
20 20 20 

DIGEMID 
45 45 14 

ITP 
10 10 10 

SENASA 
1 6 0 

MTC 
7 7 0 

 Elaboration: USAID | Facilitando Comercio 

 

DIGESA, which regulates food and drinks, has stood out by showing a great deal of 

commitment and leadership to adopt reforms. Short term reforms supported by the 

Project were completed this year after the publication in the Official Gazette in 

February.  Five measures to reduce time and costs of procedures and the 

implementation of check lists aimed at limiting discretion from inspection officials. As 

a result, there is a 77% reduction in the time needed to issue permits as well as only 

1.6% of rejections in the procedures for obtaining permits.  

In the case of DIGEMID the Project managed to complete the assessments on all 

procedures related to the VUCE, including the analysis of modifications brought by 

recently published regulations. Based on those regulations and responding to 

DIGEMID´s proposal, the Project will focus on the implementation of short term 

reforms of clearance procedures related to cosmetics (14). 

ITP´ team is also moving along and a plan is already complete.  It sets short and 

medium term steps to be taken, the first of them being the issuance of a Supreme 

Decree to adjust the legal base of the procedures. Unfortunately, the implementation 

process has wavered due to sudden changes of top officials; however, a meeting with 

the new top officials took place in the end of September, and a new work schedule has 

been developed for implementing reforms. 
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Finally, SENASA (US APHIS counterpart) has also received technical support from the 

Project especially in the IT area in order to facilitate the exchange of information 

between VUCE and the SENASA. The activity was completed and SENASA posted 5 

additional proceedings in the VUCE, development that was officially published in the 

official gazette last August. It is expected that further simplification procedures will be 

incorporated shortly.    

b. Port Services module 

This module includes permits for the entry and departure of vessels. Up to seven 

regulatory bodies operate at the same time but little coordination is deployed, 

therefore ship time in the port is longer than in other countries and costs are unfairly 

conveyed to the consignee.  

The Project first completed a legal analysis which identified an alarming number of 

inconsistencies in clearance procedures which need to be addressed.  The Project also 

supported the completion of an Operational Regulations draft for the operation of the 

Port Service Module. Such regulation purports to govern the services to be provided by 

the regulatory bodies and it encourages the provision of services efficiently through a 

closer coordination among them, use of on line platform and the employment of risk 

management criteria. The Operative Statute was pre published as shown below for 

discussion among incumbent entities. 

c. Rules of Origin (RoO) module 

Throughout the year the Project has supplied IT and RoOs experts to construct the 

module. One of the major challenges has been designing forms for each trade 

agreement or preferential trade regime in force which required a great deal of effort 

to harmonize data. The module is to be tested extensively before its implementation, 

however it is due to be fully operational in 2013. 

d. International Conference on Single Window in Lima 

The increasing interest on the Single Window (SW) in Latin America led the 

Government of Peru to host the Third Latin American and Caribbean Regional Meeting 

on International Trade Single Windows (ITSW), which focused on paperless trading and 

risk management in trading operations (November 28 and 29, 2011). This high level 

event was organized by the Permanent Secretariat of SELA and the Ministry of Foreign 

Trade and Tourism (MINCETUR) of Peru, and the Project became a key partner not 

only by taking part in the developing the schedule but also by bringing in international 

experts with extensive experience on the subject (Mr. William Nolle and Mr. Bryce 

Blegen). 

The event gathered top SW policy makers from Latin America and key international 

organizations such as United Nations, World Bank and IADB, among others. Support 

from the Project was extensively highlighted.  
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e. International Conference and workshop in Geneva. 

The component leader and the Manager of the VUCE attended the “Global Trade 

Facilitation Conference on Single Window and Supply Chains in the Next Decade” and 

the workshop on “Single Window Project Planning and Implementation” that took 

place from 12 to 15 December 2011 in Geneva, organized by the five UN regional 

commissions (UNECA, UNECE, UNECLAC, UNESCAP, UNESCWA). The valuable 

knowledge gained from the event prompted Peruvian decision makers to adjust the 

VUCE according to international best practices. It was attended by over 200 

representatives worldwide from government, the business community and 

international organizations. 

f. Training in Public and Customs Law for SW public officials and private sector. 

Together with the Anticipated Dispatch workshop a two-day training course on Public 

and Customs Law was also carried out in 11 Peruvian cities from February to July 2012. 

The course was intended to refresh the participants’ knowledge of topics related to 

enhancing the quality of service provided by regulatory bodies. Attendance was 

actually massive which demonstrated the necessity and enthusiasm of participants. It 

is important to mention that the Project attained an implementing partnership with 

Universidad del Pacífico, which provided its brand-new facilities for the courses in 

Lima. Moreover, Promperu and Regional Governments also joined efforts to carry out 

courses. A total of 841 people attended the workshops.  

g. Publication of Rules of Origin Manuals. 

After a thorough preparation, including an intensive field work across several regions, 

Rules of Origin Manual for the agricultural and textile and apparel sectors were 

released n June 27th and presented in an event in conjunction with Promperu and 

Mincetur.  Representatives from trade associations attended the event and welcomed 

the publication. The manuals provide the fundamentals of PTPA and it has a case- 

based approach leading the reader through a friendly step-by-step methodology to 

determine if products qualify for origin and tariff benefits. 

This activity has also been linked to two tasks in progress: (i) the Origin module within 

the SW/VUCE and (ii) Colombian expansion of activities in trade facilitation, in which 

GoC has requested specific assistance in Rules of Origin within the framework of the 

free trade agreements with the US. 

http://www.uneca.org/
http://live.unece.org/
http://www.eclac.org/
http://www.unescap.org/
http://www.escwa.un.org/
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FrontPage of both handbooks 

 

h. Seminar on instruments to benefit from the PTPA 

Jointly with the US Foreign and Commercial Service, the Project supported the 

organization of a full-day seminar to analyze trade instruments (rules of origin, mainly) 

to be used by exporters and importers in the US market. Topics were related to Rules 

of Origin and US Customs requirements. High level speakers took part in the event 

such as Bill Methenitis, Global Director of Customs and International Trade of Ernst & 

Young, and James Fortsch from UPS Capital regional manager.  The US Ambassador 

and Minister of Foreign Trade and Tourism gave welcoming remarks during the lunch. 

More than 70 companies attended the seminar. 

       

The Minister of Foreign Trade and Tourism, Jose Luis Silva, and the US Ambassador, 

Her Excellency Rose Likins. 
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Activity 3.4: Authorized Economic Operators (AEO) 

The Project has supported Peru’s Customs Authority since its inception with the publication of 

the AEO handbook, which was adjusted according to local definitions. 

As anticipated, the AEO program demanded a great deal of effort and coordination within the 

public sector and among trade operators. Customs in-house teams completed the pilot 

program with a few trade operators to validate the requirements drafted and pre published 

the AEO Statute for comments on June, 2012. The program officially adopted the 

denomination “Authorized Economic Operator”2 as it is internationally known (before it was 

named Certified Customs Operator).  The Project supported Customs by bringing a U.S. expert 

to provide an overview of Peru´s Regulatory Framework in comparison to international 

experiences. 

The implementation of an AEO system is remarkable not only for the trade community but also 

from the Customs authority who considers this program as a milestone towards a modern 

institution. The program was officially launched in October 2th 2012 through a major event 

where the President, two ministers and the U.S. Ambassador attended. 

The Project has been asked to maintain its support during the operations of the program to 

provide technical assistance since it is likely that further adjustments are to be made as AEO 

program expands.    

Activity 3.5 International Transactions and Competition Issues 

a. Dissemination of PTPA 

The Ministry of Justice (MINJUS) formally requested assistance to update the System 

of Legal Information – SPIJ with respect to PTPA requirements. SPIJ is the official 

internet-based source for legal norms which is widely used by practitioners and 

academics. The Project will deliver a report containing the references of the domestic 

regulation directly related to the PTPA provisions as well as to review the PTPA text 

incorporated in the MINJUS SPIJ System as compared to the official version. Its 

importance lays on the fact that trade agreement provisions are for the first time 

officially linked to the domestic regulation in a very detailed manner, thus ensuring 

that it be widely considered when applying or drafting regulations. It will pave the way 

to integrate others trade agreements provisions as well.  Such task is to be completed 

in October 2012. 

Partnership for Trade Facilitation:  Advance Rulings 

USAID Partnership for Trade Facilitation funds allowed the Project to extend its SOW towards 

the Advance Ruling System. This provision is established in the PTPA and has been fully in force 

in Peru since February 2012, tough almost not used. The system covers valuation, origin, quota 

compliances as well as tariff classification. The Project considers this assistance was a strategic 

                                                           
2
 Legislative Decree No.1122, published on July 18

th
, 2012. 
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doorway to improve those mentioned topics which are pillars of an efficient and modern 

Customs service.  

Customs expert Rober Holler, who actually is one of the main authors of the guideline of 

Advanced Rulings published by USAID within the framework of the TCBoost project and is 

familiar with Peru’s customs operations has been entrusted to produce a baseline and 

diagnostic on the system features to identify areas to improve. He performed a field trip in 

mid-September and the final report is expected in mid-October 2012. The expert held several 

meetings with Customs Authority, Mincetur as well as companies to collect first-hand 

information regarding the use of advance rulings.  

 

Component 4: Administrative Simplification 

 

Exploratory Study on Municipal Regulation for businesses (Activity of FY 2011) 

During the second year of activities, the Project, along with USAID | Pro Descentralización, 

presented the Document “Exploratory Study on Municipal Regulation for Businesses” at a 

public ceremony held in the Municipality of Miraflores.  Guest included the Director of USAID 

Peru, Richard Goughnour, Mayor Jorge Muñoz Wells of the Municipality of Miraflores, both 

Chiefs of Party of USAID | Facilitando Comercio, Elena Conterno, and USAID | Peru Pro 

Descentralización Thomas Reilly and several public officials from municipalities, central 

government and other institutions. 

 
Mr. Richard Goughnour, Director of USAID Peru; Mr. Jorge Muñoz Wells, Mayor of Miraflores; 

Mrs. Elena Conterno, Chief of Party USAID | Facilitando Comercio; and Mr. Thomas Reilly, Chief 

of Party USAID | Peru Pro Descentralización 
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The Project also distributed 2,000 copies of the study among target public audiences: 

provincial municipalities, Metropolitan Municipality of Lima, municipalities assisted by the 

Project, specialists, consultative committee members and public and private institutions 

related to the topic. This document is intended to guide local governments on reforming their 

business registration procedure so as to provide a more suitable environment for businesses 

and entrepreneurs. 

Activity 4.1 Promote Administrative Simplification 

4.1.1 Monitor TRAMIFACIL webpage  

TRAMIFACIL, a public-private-international cooperation alliance was formed by a 

group of 27 public and private institutions with the objective of promoting 

administrative simplification reforms. During its first year of activities, USAID | 

Facilitando Comercio redesigned and updated the TRAMIFACIL webpage in order to 

improve this administrative simplification website.  Fifteen months since its public 

presentation, the webpage has proved to be a useful instrument to promote and 

disseminate administrative simplification information. Since the launching event on 

May 16th2011, visits to the webpage have risen by more than 2,000%, from an average 

of 5.5 visits to almost 120 visitors per day, which adds almost 60,000 visitors, to date. 

The redesign of the TRAMIFACIL webpage along with other administrative 

simplification activities performed by the Project, have been positioned USAID as a key 

actor within the TRAMIFACIL alliance. Indeed, in the last TRAMIFACIL General 

Assembly USAID was selected to be part of its Executive Council for a period of two 

years, along with PROINVERSION and the National Confederation of Private Businesses 

(CONFIEP).  

 

4.1.3 Promote application of costs methodology guide 

One of the main obstacles to business formalization is the excessive cost that local 

governments charge for administrative procedures demanded by entrepreneurs, 

which are far higher than the real cost of the procedure. This inefficiency is created 

mainly because costing officers are neither trained or lack the appropriate tools to 

calculate fees using appropriate costing methodologies.  

In 2011 the Public Management Secretariat (PMS) introduced a new costs 

methodology, which mandatory for all institutions across the three levels of 

government, to determine tariffs of administrative procedures and thus prevent 

citizens to pay inflated costs for them. In this regard, the PMS also developed an 

informatics tool to apply this new methodology in each institution. In this context, 

PMS requested technical assistance from USAID | Facilitando Comercio in order to 

build capacities among public officials in the use of the costs methodology and its 

informatics application.  

The Project has developed three guides to support national, regional and municipal 

institutions in the implementation and use of the costs methodology and its 
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informatics application. The guides have been customized to provide examples that fit 

the profile of each level of institutions and have been edited with a language that is 

easy to understand and visually friendly. The Project expects to print and disseminate 

7,000 copies in total. 

4.1.4 Support virtual administrative simplification diploma for officials of Type B 

municipalities 

Within the framework of the National Policy on Administrative Simplification, the PMS 

developed various products related to administrative simplification, including costing 

and administrative simplification methodologies. These products needed to be 

disseminated among public officials across the country in order to strengthen their 

capacities on administrative simplification matters, providing them knowledge and 

tools necessary to identify and simplify cumbersome procedures. 

In this regard, the PMS considered it important to launch a Virtual Diploma on 

Administrative Simplification oriented towards public officials responsible for 

preparing the TUPA (Single Text of Administrative Procedures), costing and other 

related areas.  

The Project put considerable emphasis on dissemination among public officials, 

especially rural and small/medium municipalities (Type B according to MEF´s 

classification). As result, 3,753 officials registered for the Diploma and after the profile 

evaluation, 3,400 students from more than 900 municipalities from all the 

Departments in Peru were accepted to take part in the course. The virtual course of 

the Diploma started on February 6th 2012 and finished on September 28th 2012. In 

addition to the virtual course, a set of workshops will be provided across the country 

to conclude the activity, summarize all topics and hand the Diploma to students. 

Approximately 2,500 students are expected to approve the Diploma.   

Improve Procedure of Safety Technical Inspection in Civil Defense  

Many studies show that despite the implementation of the Operating License 

Framework Law, the licensing procedure remains cumbersome for entrepreneurs, 

especially when reaching the point where they have to pass the Safety Technical 

Inspection in Civil Defense (SFICD).  

Throughout the second year of activities, the Project supported the National Institute 

of Civil Defense (INDECI) by assessing all regulations involving the SFICD and inspection 

registries to identify weaknesses, inconsistencies and overall coherence in the 

procedure.  

It is important to highlight that during the collection of field data, very few 

municipalities used the verification list as an inspection tool, which showed how 

cumbersome and inefficient the list currently is and also the importance of simplifying 

it, not only for entrepreneurs but for municipalities as well.  Accordingly, the NCC is 

currently preparing a reform of the SFICD, which has used the Project´s studies as 

valuable inputs. 
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In addition to these activities, the Project is also supporting INDECI by developing an 

Online Application to manage the information of inspectors that carry out SFICD. It is 

important to note that INDECI is in charge of accrediting and managing the database of 

technical inspectors and thereby requires modern tools to supervise the performance 

of inspections and inspectors across the country. Currently, the Application is being 

installed on INDECI´s server and is under stress tests. 

Activity 4.2 Technical Assistance to Municipalities for Optimizing the Operating License 

Procedure  

I. Technical Assistance to municipalities 

After successfully achieving the reform in the first group of 20 municipalities the 

Project proceeded to work with a second group of 32 municipalities.  As a result of the 

experiences and lessons learned from the first year of assistance the Project has made 

adjustments to improve this second intervention, especially for preventing delays in 

the final approval of the reform (passing the “Ordenanza” by the Mayor and 

Aldermen).  For example, the Project is now emphasizing the attendance of Aldermen 

and officials in the first presentation to the Mayor, in order to involve all decision-

making personnel that will be involved in the reform at the beginning of the process.  

Average Result obtained in the 32 municipalities on the EX POST Operating License 

Procedure (Business until 100 m2, the inspection is performed after issuing the 

operating license) 

Reduction from an average of 174 to 19 hours to issue the operating license 

Reduction from 7 to 4 areas involved in the operating license procedure 

Reduction from 63 to 23 steps to issue the operating license 

Reduction of costs from S/. 336.00 to an average of S/.78.00  

Elaboration: USAID | Facilitando Comercio 

Average Result obtained in the 32 municipalities on the EX ANTE Operating License 
Procedure (Businesses from 101 to 500 m2, the inspection is perform as part of the 

operating license procedure) 

Reduction from an average of 325 to 52 hours to issue the operating license 

Reduction from 8 to 5 areas involved in the operating license procedure 

Reduction from 74 to 34 steps to issue the operating license 

Reduction of costs from S/. 553.00 to an average of S/.240.00 

Elaboration: USAID | Facilitando Comercio 

It´s noteworthy that one of the main reasons why local governments are predisposed 

to adjust their management tools according to the Operating License Framework Law 

is the economic incentives provided by the Ministry of Economy and Finance to 

municipalities that meet certain targets, including compliance with the Law. 

On July 31, 2012 a Supreme Decree (No. 134-2012-EF), was published for authorizing 

the transfer of resources to a list of local governments that have met certain number 
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of goals set in 2011. In this context, all of the twenty municipalities assisted in FY 2011 

and the first eleven municipalities of FY 2012 (the assessment was up to December 31, 

2011) received the economic incentive. 

In total, 31 municipalities received S/.21 million, which represents an average of US$ 

260,000 per municipality. (The amounts assigned to each municipality are divided as a 

proportion of the total fund, preventing an accurate calculation of how much each 

municipality received specifically for abiding by the Operating License Framework 

Law.)  

 

II. Operating License Leaflet 

One of the most important recommendations made by different studies to 

municipalities for improving their operating license procedure is to provide suitable 

orientation and assistance to entrepreneurs.  In the interest of ensuring the 

sustainability of the municipal reforms, the Project developed an Operating License 

Leaflet containing all the details of the procedure, the technical inspection in civil 

defense, benefits of formality and the rights and obligations of formal entrepreneurs. 

The Operating License leaflet was validated and approved by both NCC and INDECI. 

 
Operating License Leaflet Cover Art 

 

A total of 90,500 copies were printed and are being distributed among partner 

municipalities and other institutions. In addition, the leaflet has also served as a topic 

in two articles in important newspapers such as El Peruano and Peru21.  In addition, 

INDECI presented the leaflet at an international workshop held in Ecuador regarding 

Safety Technical Inspections.  The leaflet is of free distribution and can be found in the 

Project´s and TRAMIFACIL´s webpages. 
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III. Implementation of the Citizen Orientation Platform in the Municipality of Miraflores. 

The Mayor of Miraflores requested support for implementing the “Citizen Orientation 

Platform”, a service designed by officials from the municipality and aimed to assist 

entrepreneurs in obtaining the operating license for their businesses. The Platform had 

not yet been implemented since municipal personnel were not trained on the 

procedure.  

The Project provided trainings to municipal staff and also shared several 

recommendations to improve the Platform´s implementation and performance, which 

have been taken into account.  The Platform is now fully operational. 

 

Component 5: Medicines 

 

Activity 5.3: Raise Awareness of Counterfeit drugs and Regulations of Pharmaceuticals 
 

East Region Forum Against the illegal trade of pharmaceuticals in Iquitos 

One of the main lines of action of the Project has been helping the Peruvian Government to 

strengthen the regulation and control of medicines and pharmaceuticals, as established in the 

Project’s Task Order.  In the first year of activities the Project engaged in the organization, 

along with DIGEMID and CONTRAFALME, of a series of forums in Lima, Tumbes and Puno, 

where the general public and authorities had the opportunity to exchange information and 

concerns about the illegal trade of pharmaceuticals. 

This year, the Project organized once again, along with DIGEMID, a forum against the Illegal 

Trade of Pharmaceuticals, this time in the East Region, in the city of Iquitos on March 28th and 

29th, 2012. 

Iquitos is a city with a significant amount of minorities and authorities have problems when 

trying to control the commercialization of illegal drugs between them.  Therefore this forum 

was very advertised in order to gather the maximum amount of people, and the DIGEMID 

officers’ as well as our Medicines Component Leader were able to talk with the press about 

this alarming problem. 

Based on prior experience, we assured the forum had more room for discussion between each 

conference and attendees were organized in teams since the beginning of the forum.  This 

organization made it easier to exchange opinions among different authorities and even the 

general public had room to express their concerns. 

Almost 200 people attended including officials from DIGEMID (Lima), officers from the DIRESA 

(Health Regional Directorates) of Madre de Dios, Ucayali, San Martin, Loreto, Amazonas, 

Arequipa, Apurimac, Lambayeque, Lima, Ancash, Cusco, Ayacucho, Puno, Cajamarca, 

representatives of GTM/CONTRAFALME, Customs Officers from Tumbes, Journalists, Regional 

Government, Municipalities, the National Association of Pharmaceutical Industries, the Lima 
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Chamber of Commerce, EsSalud (Social Security), ALAFARPE (National Association of 

Pharmaceutical) and the Panamerican Health Organization (PAHO). 

 

Component 6: Telecommunications 

 

Activity 6.1: Analyze International Best Practices on Telecommunications Regulations  
 
Expert George Ford completed his analysis of the economic and legal theories behind the 

original unbundling paradigm contained in the Telecommunications Act of 1996 as well as the 

chronological account and description of relevant US Federal Communications Commission 

orders and court cases related to the U.S unbundling paradigm. The Project is discussing with 

OSIPTEL the schedule of the forthcoming visit of the consultant which is likely to be in October 

2012. OSIPTEL is to indicate the specific topics that the consultant must address. 

Activity 6.3: Analyze and propose changes on regional regulations  
 
Along with the NCC a round table was organized to present the study on municipalities´ 

“Practices in regulations in telecommunications infrastructure permits”.  The event took place 

on May 11th 2012, and it was headed by the Vice Minister of Communications with the 

participation of representatives from NCC, MTC, PCM, Indecopi and Municipality of Surco. 

Likewise, large telecom operators took part on it such as America Movil (Claro) and Nextel. The 

round table allowed the Project not only to validate the findings of the study but also to 

establish further actions to improve the attitude of Municipalities towards the telecom 

industry.  
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IV. Activities and Major Achievements – Andean Region 

 

Bolivia 

Component 2: Intellectual Property  

 
Activity 2.1: Promote the use of Intellectual Property as a competitive tool 

 
Under this activity, the Project supports FUNDES in providing a new service to MSMEs for 

promoting the use of IP as a competitive tool. The Project started this initiative with 30 

enterprises and included additional ones with the same budget, and now is under 

implementation with 37 of them from the cities of La Paz, Cochabamba, El Alto and Santa Cruz. 

Two training programs have been provided to enterprises, one to introduce general aspects of 

IP and also to sensitize them about the importance and benefits of Intellectual Property Rights, 

the second training focused on how to apply for IP Rights including requirements, steps and 

other related topics. After this process, MSMEs started identifying different elements within 

their enterprises that could be the subject of IP registration.  With support of the Project and 

FUNDES, these MSMEs currently have made 87 applications that are in the final stages of 

approval (Publication). 

 
Elaboration: USAID | Facilitando Comercio 

   
          Visit to Facilities of Valencia Laboratory                             Training event 

 
In addition, the Project has developed an Intellectual Property Manual for MSMES, which is 

currently being printed. 

 

Component 3: Trade Facilitation  

 
Activity 3.1: Certification of products and processes 
 

This activity will support MSMEs in obtaining ISO 9001, NB12009, HACCP, FCC or ISO 22000 

financing up to 50 percent of the respective certification. The National Chamber of Industries is 

Search Registration Examination 
Pre 

Publication 
Publication 

Opposition 
(if existing) 

Obtention of 
the Right 
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our implementation partner for all certifications but ISO 22000, which is being handled by 

FUNDES through its departmental offices throughout the country. The selection process was 

carried out in the cities of La Paz and El Alto, accepting 4 enterprises to proceed with the 

certification process, and selection is currently underway in the city of Santa Cruz. 

For the ISO 22000 certification, the Project teamed with FUNDES in order to support 15 

MSMEs in obtaining this certification. Currently 14 MSMEs have been accepted to take part in 

the activity and will begin the certification process as soon as the 15th enterprise is accepted. 

 
Activity 3.2: Promote best BioTrade practices 

 
The Project supports the National Chamber of BioTrade of Bolivia (BIONATIVA) and the Friends 

of Nature Foundation (FAN) for obtaining the incorporation as Members of at least 8 

enterprises to the Union for BioEthical Trade (UEBT). 

In order to stimulate the interest of enterprises and certification agencies, a representative of 

the Union for Ethical Bio Trade (UEBT) explained the purpose of UEBT and discussed the steps 

to be followed by any company in order to obtain membership (process, conditions and 

obligations, among others). Currently, FAN is completing the list of enterprises that will take 

part in this activity. 

       
Workshops 

 

 
Activity 3.4: Institutional strengthening for technical assistance in trade facilitation 

 
Under this activity, USAID | Facilitando Comercio and the Chamber of Exporters of 

Cochabamba (CADEXCO) signed a Memorandum of Understanding for institutional 

strengthening, which included the following activities:  

 Development of a Study on Trade Facilitation Procedures.  

 Trainings on packaging, labeling and marking.  

 HACCP, Organic and CSR Guidelines.  

The guidelines are currently under elaboration and TORs for the other two products are being 

drafted. 
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Activity 3.5: Dissemination of best practices in trade facilitation 

 
The Forum on Trade Facilitation, held on November 23rd and 24th, 2011 was organized by the 

Chamber of Exporters of Santa Cruz and supported by USAID | Facilitando Comercio. The 

Forum was sought to share, debate and identify key trade facilitation aspects for the 

consolidation and insertion of MSMEs into the global context, in order to increase social 

inclusion and regional integration. 

The Forum included the participation of 122 members of the private sector, both local and 

international, who expressed satisfaction with the speakers and the forum overall, noting that 

the topics covered were very relevant to their companies’ work. 

 

     
Trade Facilitation Forum 

 

Colombia 

Component 2: Intellectual Property Rights 

 

Activity 2.1: CTPA Implementation 
 
Colombia’s Superintendence of Industry and Commerce (SIC) houses the industrial property 

office responsible for implementing various articles of the CTPA’s IPR chapter. However, the 

responsibility of protecting intellectual property is shared with other entities, such as customs 

officials, the national police, public prosecutors, and judges, all which make up part of an 

enforcement chain. USAID|Facilitando Comercio has focused its assistance on building the 

organizational technical capacity of the SIC and those entities involved in the protection of IPR.  

Activity 2.11:  Implementation of IP Treaties 
 
In line with SIC priorities, the project assisted the IP office with the implementation of two IPR 

treaties stipulated in the CTPA, the Madrid Protocol for trademarks and the Patent 

Cooperation Treaty (PCT). Both treaties work to reduce the time and cost of internationally 

registering trademarks and patents, respectively. While Colombia became a member of the 

PCT prior to the signing of the CTPA, the private sector doesn’t use it to register its patents 

overseas, and similarly, SIC is not familiar with the steps needed to file patents using the PCT 

mechanism. With regards to the Madrid Protocol, the treaty went into effect in August of 
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2012, thereby introducing a new filing procedure for trademarks amongst the private sector 

and SIC.  

To address SIC’s institutional capacity needs to process registrations under both treaties, 

USAID|Facilitando Comercio engaged experts in the respective treaties to develop procedural 

guides that address the differences between filing processes for domestic protection and 

international protection as required by the treaties. The guides include overviews of the 

functions to be conducted by examiners, the steps to undertake international searches, and 

the required timeframes. Both guides have been completed and are undergoing review by SIC. 

While these guides are developed principally for SIC staff, their use by the private sector is also 

anticipated so that the benefits of each treaty can be better understood. 

Activity 2.12:  Enforcement of IPR 
 
Colombia remains a Watch List country in the 2012 U.S. Trade Representative (USTR) Special 

301 Report to US Congress. This is mainly due to Colombia’s weak and lengthy enforcement 

mechanism. Article 16:11 of the CTPA lays out the enforcement obligations and border 

measures to be taken by the government of Colombia to protect IPR. To implement this article, 

it is important to evaluate IPR awareness and comprehension among Colombia’s enforcement 

entities in order to develop appropriate trainings that address the gaps and the individual 

entities enforcement roles.  

a. 2.121 Evaluate effectiveness of judges training 

In September 2011 USAID|Facilitando Comercio, in partnership with the Rodrigo Lara 

Bonilla Judges School, concluded a series of IPR trainings for judges in 16 Colombian 

cities. Ten months after the training, the project reached out to the 410 judges who 

participated in the training to evaluate the number and type of IPR-related cases being 

ruled on by the judges and the type of rulings with the objective of evaluating the 

effectiveness of the nation-wide training initiative. The following summarizes the 

results of the monitoring and evaluation activity that was conducted:  

 7 judges confirmed having IP-related civil cases; 61 cases in total. 

 5 judges confirmed having IP-related cases in criminal court; 164 cases in total 

 The majority of civil cases dealt with copyright violations, piracy, and trademark 

infringement and resulted in monetary fines for the violator.   

 Most cases are being presented in Bogota, with a few cases also being handled in 

Medellin and Cartagena.  

 Economic fines are being issued for most cases seen. However, judges requested 

additional assistance in determining fines and appropriate compensation for the 

type and degree of infringement, particularly in the case of copyright violations.  

 Judges seeing IP cases in Bogota felt additional training on IP was needed. 

b. 2.123 Train national police on IP enforcement 

Similar to the approach being taken with public prosecutors, the project held a 

workshop with the national police in June 2012 to identify their training needs. A basic 



 
 

44 
 

overview of IPR was given to a group of 26 police officers working in the business 

security division of the DJIN (Bureau of Criminal Investigation and Interpol). The 

majority of the cases being seen by this division involve piracy. Training material will 

be developed with the objective of it being incorporated into the DJIN’s cadet training 

program.  

2.2 Work Plan Activities Year 1 & 2 
 
Activity 2.21: Assist the Superintendence of Industry and Commerce (SIC) in providing regional 
services supported by chambers of commerce.  
 
During the reporting period, SIC, USAID|Facilitando Comercio and Confecamaras, the 

Colombian Confederation of Chambers of Commerce, signed a cooperation agreement to work 

together to enhance the services offered to the business community through the Chambers´  

Business Attention Centers (Centros de Atención Empresarial). Subsequently, 15 chambers of 

commerce signed on to the initiative to receive training on IPR and the type of guidance that 

can be offered to entrepreneurs and the businesses community on the use of trademarks. 

USAID|Facilitando Comercio attended the signing ceremony and highlighted its commitment 

to disseminating the use of IPR throughout Colombia. The final version of the manual was 

approved by SIC in June and trainings to the chambers initiated in September with a three-day 

workshop at the Cartagena Chamber of Commerce. 

 
Sandra Villanueva, DCOP, USAID|Facilitando Comercio; Julián Domínguez Rivera, President of 

Confecamaras; José Miguel de la Calle, Superintendente de SIC; Jose Luis Londoño, Delegado de 

Propiedad Industrial, SIC 

 

Activity 2.22:  Foster respect for intellectual property in schools 
 
USAID|Facilitando Comercio is working to increase the awareness of IPR, specifically 

copyrights, among school age children through workshops using an educational, age-

appropriate handbook focused on information and communication technology. The contents 

of the manual were finalized with the inputs of teachers and organizations, such as BibloRed, 

Colombia’s network of public libraries, Colombia’s Antipiracy Campaign, Bogota’s Secretary of 

Education, and the National Copyrights Office. The manual was printed in September and 

workshops with schools will commence during the same month with the objective of reaching 

5,000 students.  
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Navigating Information and Communication Technology and 

 Intellectual Property Guide 

 
Activity 2.23:  Assist SIC reduce its backlogs to improve its internal capacity 
 
In line with Colombia’s economic growth, the number of trademark and patent applications 

received by SIC has increased. Between 2010 and 2011, trademark applications increased by 

35% and patents increased by 48%. This growth contributed to the backlogs of registry 

applications and other related filings, such as trademark oppositions, the SIC has been trying to 

eliminate for the past few years. To address the concern of emitting timely registrations, SIC 

requested assistance with the examination of applications through the use of temporary 

examiners. USAID | Facilitando agreed to support this initiative if SIC would in return increase 

the human capital of their examination divisions.  

Between 2011 and 2012, the distinctive signs division increased personnel in their examination 

team by 45 percent, and the new inventions division increased theirs by 100 percent, some of 

which include the temporary examiners contracted under the project. With the project’s 

assistance the following results have been achieved to date: 

 Reduced the New Inventions backlog by 60%, disaggregated by the following type of 

application:  

o 330 industrial designs; 

o 332 patents;  

o 118 utility models.  

 Distinctive Signs:  

o 1,743 Trademark applications; reduced backlog by 90%  

o 1,000 trademark oppositions; reduced backlog by 65% 

o 281 trademark reconsiderations; a 100% elimination of the backlog  

o 150 trademark cancelations; a 100% elimination of the backlog 

o 54 trademark appeals; reduced backlog by 5%.  

With these figures in mind, it is currently taking SIC an average of seven months to register 

trademarks that don’t have oppositions, and 10 months for those with oppositions. For the 
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New Inventions unit, SIC is averaging 71 months (six years) to issue patents. As an additional 

effort to improve efficiencies within SIC, the IP office has now eliminated the possibility of 

reconsiderations. A study by a third party was conducted and found that rulings by SIC were 

rarely overturned, and that reconsiderations were resulting in an additional process with no 

value added. SIC eliminated reconsiderations and now only processes appeals. 

 

Component 3: Trade Facilitation 

 

Activity 3.11: Assist DIAN with a 48-hour release of goods  
 
To support the GOC’s compliance with Article 5.2 of the CTPA, which requires Colombia to 

release cargo goods from customs within 48 hours, the project needed baseline information to 

determine the ports’ average release times. The information received by Colombia’s customs 

authority’s (DIAN) was inconclusive, therefore, it was agreed with the entity that the project 

would conduct a diagnostic and time-release assessment at the Port of Buenaventura, where 

65 percent of imports are received. The sub activities below were prioritized with DIAN’s 

customs director in April 2012, and incorporated into the project’s work plan. However, in July 

2012, a new customs director was named and many directors of relevant technical areas were 

changed, which resulted in a delay in the implementation of activities. As of September 2012, 

DIAN’s new customs director is considering a request for additional technical assistance across 

other core areas, such as risk management and IT systems that could lead to improved release 

times.  

3.111 Conduct TCBaseline diagnostic and related assessments 

In March 2012, USAID|Facilitando Comercio carried out an assessment using the 

TCBaseline methodology, to measure DIAN’s institutional capability and efficiency, 

which included a time-release study of its operation at the Port of Buenaventura.   The 

study was used to identify areas of intervention to assist DIAN in building capacity and 

meeting the CTPA commitment for a 48-hour release of goods; key findings include: 

 93 percent of goods entering Buenaventura clear customs on an average of 9 days;  

 7 percent of goods clear customs in 43 hours with the use of anticipated 

declarations;  

 Lack of inspector training; and  

 The need for regulatory modifications to the current customs code to improve 

clearance times.  

Meetings were held with several of DIAN´s technical areas, including foreign trade, 

organizational management, risk management, and the training school to discuss 

report findings and recommendations in detail. Additionally, the Project made the 

following recommendations to modify the current customs’ code, which were 

incorporated and made public in September 2012:  
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 The selectivity process to determine whether an imported good should be 

inspected should occur before the payment of duties, rather than after, allowing 

for a faster clearance of goods passing through the green channel, which is about 

85 percent of the goods in Buenaventura.  

 Payment of duties should occur after goods have been released from customs, 

thereby allowing for speedier clearance times.  

When the diagnostic’s findings where shared with DIAN, many of the report’s 

recommendations were said to be in-house initiatives of DIAN, where outside 

technical assistance was not required. Since then, DIAN has expressed interest in 

exploring recommendations further. The possibility of doing time-release studies in 

Colombia’s other major ports has also been of interest to DIAN, with the objective of 

comparing practices and determining what effective processes can be incorporated 

across all ports.  

Activity 3.12: Assist DIAN in Establishing 6-hour release of express shipments  
 
USAID|Facilitando Comercio carried out a process mapping diagnostic and time release 

study for express deliveries at Bogota’s airport, where the majority of express deliveries 

are received. Under Article 5.7 of the CTPA, a separate and expedited customs 

procedure is required for express shipments with the objective of clearing customs 

within six hours after submission of the necessary documents.  

Based on the diagnostic, USAID|Facilitando Comercio is in the process of initiating a technical 

assistance plan that includes process reengineering and adjustments to DIAN’s IT systems.  

Activity 3.14: Promote the implementation of Advance Rulings 
 
The CTPA also obligates Colombia to issue advance rulings prior to imported goods entering 

the country at the request of the exporter or importer. Rulings can be done for seven different 

categories (tariff classification, customs valuation, origin, quotas, duty drawbacks, duty 

deferral, and treatment of goods in transit).  

To begin preparing DIAN for the implementation of this trade facilitation tool, 

USAID|Facilitando Comercio worked closely with DIAN for one week in September reviewing 

international best practices and addressing implementation concerns of both DIAN and the 

private sector. The project also advised DIAN on the implications advance rulings have on the 

new customs code being drafted.  As a follow-up, a work plan that includes trainings, drafting 

of new forms and templates, assessing the human resources needed to implement advance 

rulings, and manual drafting is currently being developed. Technical assistance is scheduled to 

start in October 2012.  

Activity 3.2:  Promote CTPA Trade Facilitation measures among private sector 
 
USAID|Facilitando Comercio aims to not only assist the government of Colombia in 

implementing CTPA trade facilitation measures, but to also promote the benefits of open trade 

to the private sector while strengthening its capacity to take advantage of the benefits of the 

trade agreement. To reach the private sector, the project has been working on the below 
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activity with Colombia’s export promotion agency, Proexport, to complement 

USAID|Facilitando Comercio’s work with the public sector.  

Activity3.21: Promote use of Rules of Origin (ROO) in collaboration with Proexport 
 
Building on the ROO manuals developed for Peru’s private sector, USAID|Facilitando Comercio 

is working with the same author of those manuals to develop guides for Colombia’s 

agribusiness and textiles sectors. In collaboration with Proexport, the Project initiated field 

visits to agribusiness plants in Bogota, Barranquilla, Cali and Medellin to begin collecting 

specific examples of goods being produced in Colombia that could benefit from preferential 

treatment in the US according to the origin of ingredients or intermediate goods used to make 

the final product. 

One major highlight of the plant visits conducted in July, included a visit to a company in Cali 

that was still obtaining the origin certificate from DIAN, which as of May 15, 2012, when the 

CTPA entered into force, is no longer a requirement. USAID|Facilitando Comercio informed 

DIAN’s Cali office of this, making reference to the CTPA article that allows for importers, 

exporters, or producers to certify the origin of its good. DIAN responded by removing the link 

to ROO certificates for the US from its internal IT system.  

With the specific examples that were collected during the field work, USAID|Facilitando 

Comercio and Proexport will hold ROO seminars for agribusiness companies in Medellin, 

Barranquilla, Cali and Bogota starting in late September. In addition to these seminars, the 

project will begin plant visits to textile/apparel companies to begin collecting relevant 

examples that will be used in seminars in November. The manuals for these two sectors will 

then be published in early 2013.  

 

Demand Driven Technical Assistance 

In addition to the technical assistance under the IPR and Trade Facilitation components, the 

Project set aside resources for demand -driven technical assistance that could arise for the 

implementation of other CTPA chapters. During the reporting period, one demand-driven 

activity was carried out.  

Activity X.1: Assist SIC's antitrust division on conducing economic analysis through FTC training 
 
Under the CTPA’s Competition Chapter, the US and Colombia committed to enhancing 

coordination to enforce their respective competition laws. Colombia’s competition authority, 

housed in the SIC, is a fairly new office in the process of establishing procedures and 

guidelines. To encourage exchange of information between the US Federal Trade Commission 

(FTC) and SIC, FTC sent an antitrust specialist to Colombia for two months to work with SIC 

staff on competition assessments.  The FTC employee concluded his field visit at the end of 

June with a review of SIC’s merger guidelines and a list of recommendations for SIC to 

consider.  Additionally, the FTC antitrust specialist noted the following for SIC’s superintendent 

to take into consideration: 
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 SIC’s merger investigations need to be more in depth and supported by more 

objective records.  

 SIC requires more training and in house expertise in carrying out industry-wide, 

economic impact analysis post-merger and acquisition rulings.   

 Currently, SIC has the power to continue to request information from merger and 

acquisition parties until they believe they have all of the information necessary to 

make a decision.  This gives SIC almost unlimited power over the timing of the 

parties’ merger. SIC should limit this power by law to make regulation fairer. 

 

Ecuador 

Promote the Appellation of Origin Cacao Arriba 

USAID | Ecuador´s Local Business Development Program (PRODEL) has strongly promoted the 

application of best practices among cacao (Cacao Arriba and CCN51) farmers, processors and 

exporters, regardless of actual and potential certifications. PRODEL has also facilitated, and in 

some cases, promoted the application and process for certifications desired by international 

markets such as organic, rain forest, bird friendly practices and fair trade, among others. 

Thousands of farmers, individually and in association, have registered and obtained one or 

more of these certifications. 

Meanwhile, the Ecuadorian Government through its Institute of Intellectual Property (IEPI) has 

been working strongly in promoting the Cacao Arriba appellation of origin, not only in Ecuador 

but around the world.  Therefore, in order to continue with the promotion of best practices 

among Cacao Arriba and CCN51 farmers the Project decided to provide its cooperation 

through the following: 

- Provide technical assistance to the Ecuadorian Institute of Intellectual Property (IEPI) 

in developing regulatory reform proposals and planning to strengthen the system of 

checks and quality control of Appellations of Origin in Ecuador, and specifically the 

appellation of origin Cacao Arriba. 

 

- Provide support to Cacao Producers Federation and Ministry of Agriculture by 

performing the cost / benefit analysis of various certifications desired by the market 

and that Cacao Arriba and CCN51 producers can comply with. 

The Project hired two consultants to develop the above mentioned activities, one from 

Ecuador and one from Peru who are currently working on them. 

In addition, the Project is providing its support to IEPI to bring in a representative of the 

Peruvian Appellation of Origin Pisco as a speaker in the international event called "Ecuador 

and its origin products: implementing intellectual property as a tool for development " in 

Guayaquil.  The European Union, Mexico, Honduras, etc. are also presenting speakers 

representing some of their most important appellation of origin.  This will be a big opportunity 

for Ecuador to show other countries what they have done regarding this subject and to learn 
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from foreign successful experiences which are the best practices to apply them over their own 

appellations of origin, namely Cacao Arriba and Sombreros Montecristi (Panama hats). 

Promotion of Secure Commerce 

A Memorandum of Understanding was signed with BASC to promote certification of security 

standards for SMEs.  Although BASC implemented different dissemination activities, only five 

enterprises have shown interest in participating: Mariscalsa, Serpotransa, Grovice, Transporte 

Linetran, Transasia. USAID Ecuador agreed that these enterprises participate in the Program. 
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V. Allocation of Financial Resources 

 

Since the beginning of the Project in June 2010 up to the conclusion of this second reporting 

period in September 2012, the Project has spent an estimated USD  9,9 million.  This amount 

represents 70.37 % of the base period budget set in US$ 14,039,234.00 and 58.12 % if 

including the optional year´s budget (US$ 16,996,502.00).  

During the second reporting period, the Project applied and estimated of USD 5,614,000 to 

programming.  This represents 31.6 % more than the first reported period (USD 4,265,199.80). 

The following table summarizes the expenditure in the two years of operations. 

 

The cumulative distribution of resources executed in the six Components is shown in the 

following graphic: 

Distribution of expenditure among Components 

 

1.     Labor 1,277,597.61 29.95%     1,174,473.61 20.92% 2,452,071.22 24.82%

2.     Intellectual Property 

Rights
801,102.26 18.78%     1,391,762.89 24.79% 2,192,865.15 22.20%

3.     Trade Facilitation 1,257,095.71 29.47%     2,055,767.74 36.62% 3,312,863.45 33.53%

4.     Administrative 

Simplification
545,042.09 12.78%         762,329.78 13.58% 1,307,371.87 13.23%

5.     Medicines and 

Pharmaceuticals
93,647.29 2.20%           54,558.39 0.97% 148,205.68 1.50%

6.     Telecommunications 290,714.84 6.82%         174,846.74 3.11% 465,561.58 4.71%

TOTAL 4,265,199.80 100.00% 5,613,739.16 100.00% 9,878,938.96 100.00%

Component

Total 

Expenditure 

(US$)

Expenditure 

(US$) Year 1

Year 1 corresponds to June 2010 to September 2011, and year 2  from October 2011 to September 2012

Source: USAID | Facilitando Comercio

Expenditure 

(US$) Year 2

Cumulative 

Distribution

Distribution 

Year 1

Distribution 

Year 2

Medicines; 2% Telecomm; 5% 

Labor; 25% 

Intellectual 
Property; 22% 

Trade 
Facilitation; 33% 

Adm. 
Simplification; 

13% 
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As planned at the beginning of the project, 80% of the total has been spent in 3 components, 

Labor Rights, Intellectual Property Rights, and Trade Facilitation and the distribution of the 

expenses through the six components has kept a similar proportion the 2 years. 

Distribution of expenditure among Components and Years 

 

Following the signing of the FTA between the U.S. and Colombia last October, USAID-Colombia 

decided to finance additional activities to help in its implementation and has assigned funds to 

the Project to develop an extended work plan in this country. In year 2012 USAID-Colombia 

obligated US$ 1,690,000 to the Project, and US$ 1,500,000 is expected from Fiscal Year 2013. 

In addition, during year 2, the Project coordinated with Customs authorities to develop 

requests to the Partnership for Trade Facilitation fund from USAID/EGAT in Washington.  A 

Scope of Work and budget was prepared, and the Project received funding from this fund: USD 

400,000 for Peru and USD 404,000 for Colombia.  
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VI. Performance Management Indicators 

 

Currently, USAID | Facilitando Comercio has developed Performance Management Plans (PMP) for Peru ,Colombia and Bolivia. For Bolivia, activites are 

currently underway and indicators will be presented in FY 2013. 

Peru Indicators 

 

Table 1. Peru´s PMP Targets and Results  

Final Objective and 
Intermediate Results 

Results Indicators Source Baseline Target 
2012 

Result 
2012 

Comments 

Impacts: Contribute to 
Peru´s competitiveness 
and adequate business 
environment, so that 
more people can reap 
the benefits of open 
trade. 

Business 
environment in 
Peru (Doing 
Business) 

World Bank, Doing 
Business Report, 
Doing Business 
Ranking (Peru / # 
countries) 

 56 / 183 
(2010) 

35 41 (2012) Despite its decrease in 2 positions since 
2011, Peru´s business environment has 
improved in the “Starting a Business” 
category, achieving a reduction in the 
number of procedures, days and cost to 
start a business.   

Competitiveness in 
Peru (World 
Economic Forum 
Index) 

World Economic 
Forum, The Global 
Competitiveness 
Report, 
Competitiveness 
Index Ranking 
(Peru/# countries) 

78 / 133 
(2009-2010) 

71 67 (2011-
2012) 

Peru has improved 6 positions from past 
year´s index based on its sound 
Macroeconomic environment, especially 
its positive Government budget balance 
for 2012. 

IR1: Improved 
enforcement and 
protection of labor 
rights because of 
strengthened capacity 
and effectiveness of the 

Duration of labor 
disputes 

Statistics Unit of 
the Judiciary  

4.5 years 
(2010)  

1.5 years TBD Baseline data is currently being collected 
from Superior Justice Courts involved in 
the Project´s scope.  

Number of 
inspection orders 
issued 

Statistics Unit of 
the Ministry of 
Labor 

49,485 
(2008) 

57,000 86,346 
(2011) 

Lack of information prevented from using 
2012 information. Nevertheless, 2011 
data shows an increase of 51% against 
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Table 1. Peru´s PMP Targets and Results  

Final Objective and 
Intermediate Results 

Results Indicators Source Baseline Target 
2012 

Result 
2012 

Comments 

Ministry of Labor (MOL) 
and the Judiciary 

targeted number of inspection orders 
issued.  

Number of labor 
disputes resolved 
by the Judiciary 

Superior Justice 
Courts involved in 
the Program´s 
scope. 

TBD    Baseline data will be gathered for each 
Superior Justice Court involved in the 
Project´s scope. Currently the Project has 
started the collection of information of 
Superior Courts. Data will be available on 
2013. 

IR2: Increased 
protection, 
enforcement, and use 
of intellectual property 
rights because of the 
implementation of IP 
treaties, improved 
processes in IP offices 
and strengthened 
Judicial System. 

Number of 
Intellectual 
Property 
applications 
granted 
 

INDECOPI data 
base 

20,261 
(2009) 

25,500 26,023 
(2011) 

Granted Intellectual Property 
applications have grown 2% in 2011 

Decrease in time 
for registration 
procedures 
 

INDECOPI. 
Distinctive Signs 
Unit 

120 days 100 120 The Program will implement software on 
2011, trials will be conducted on 2012 
and the reform will be fully operative on 
2013. It´s important to outline that 
results presented are obtained from 
INDECOPI´s TUPA, which establishes the 
legal time limit to issue a verdict, which 
doesn´t necessarily reflects actual 
duration of procedures. 

INDECOPI. 
Inventions and 
New Technologies 
Unit. 

1170 days 700 1170 

IR3: Simplified trade-
related procedures, 
especially for SMEs, 
and Aduanas 
strengthened. 

Number of days 
required to import 
(average) 

Doing Business 6 days - 6 days Average days required to import and 
export remain similar as reforms set in 
late 2009 are expected to have a 
progressive impact throughout the 
Project´s lifetime. Source has been 
modified from MINCETUR to Doing 
Business due to lack of updated data. 

Number of days 
required to export 
(average) 

Doing Business 6 days - 6 days 
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Table 1. Peru´s PMP Targets and Results  

Final Objective and 
Intermediate Results 

Results Indicators Source Baseline Target 
2012 

Result 
2012 

Comments 

Number of 
simplified 
procedures 

Monitoring and 
Progress Reports 

243 
procedures  

18 5 5 of DIGESA´s most demanded 
proceedings regarding Sanitary 
Registration of Food and Drinks were 
simplified (Approximately 40% of all 
DIGESA´s registrations and 58% of 
VUCE´s). Likewise, 14 additional 
proceedings related to Food and Drinks 
Permits are in their final stage of 
approval for achieving their 
simplification. 

IR4: Simplified business 
registration and 
reduced transaction 
costs 

Cost to register a 
business in a local 
municipality 

Municipal filings of 
requests (Ex Post 
Inspection) 

S/. 336 S/. 78 - Baseline data refers to the average hours 
and resources spent by the second group 
of 32 supported municipalities to issue 
operating licenses. Results will be 
gathered six months after the reform´s 
implementation by performing a survey 
to measure effective results. Currently 
the Project is performing such surveys. 

 

Municipal filings of 
requests (Ex Ante 
Inspection) 

S/. 553 S/. 240 - 

Time to register a 
business in a local 
municipality 

Municipal filings of 
requests (Ex Post 
Inspection) 

174 Hours 19 Hours - 

Municipal filings of 
requests (Ex Ante 
Inspection) 

325 Hours 52 Hours - 

IR5: Strengthened 
oversight of medicines 
and pharmaceuticals in 
Peru. 

Number of Male / 
Female public 
servants trained   

Monitoring and 
Progress Reports 

0 50   

IR6: Increased 
telecommunications 
competition in Peru 
because of improved 
regulation. 

Number of people 
trained in technical 
fundamentals to 
improve telecom 
regulation 

Monitoring and 
Progress Reports 

0 15 15 Working table for the reduction of 
bureaucratic barriers in 
Telecommunications. 
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 Table 2. USAID Indicators. Targets and Results 

Code Common Indicator 

Second Year 

Comments 
Target 

Results Second Year 

Men Women Total 

4.2.2-5 Number of participants in USG 
supported trade and investment 
capacity building trainings. 

3,615 3,154 3,051 6,205 

There have been a total of 6,205 participants in the 193 events 

developed by USAID | Facilitando Comercio throughout the second year 

of the Project. Approximately 49% of the participants were female. 

The difference between targeted and actual number of participants in FY 

2012 is mainly explained due to the following factors: 

 Intellectual Property Component increased the number of 

participants due to the request by the U.S. Embassy to support IP 

trainings on two events: Interactive Technological Camp (366 civil 

society representatives) and Citizen Project (126 teacher) 

 The Project expanded its training efforts by performing two 

nationwide training events simultaneously: a Workshop on 

Anticipated Dispatch in 13 cities (601 attendees among public and 

private sector) and a 4-day course on Public and Customs Law in 12 

cities (841 attendees among public officials and entrepreneurs). 

 Administrative Simplification Component. As requested by some 

municipalities, training events were broadened to cover more (in 

some cases almost all) officials from the municipality. As a result the 

Project trained approximately 500 more officials than planned.   
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 Table 2. USAID Indicators. Targets and Results 

Code Common Indicator 

Second Year 

Comments 
Target 

Results Second Year 

Men Women Total 

4.2.1-5 Number of legal, regulatory, or 
institutional actions taken to improve 
implementation or compliance with 
international trade and investment 
agreements that is due to the support 
received from USG- assisted 
organizations. 

13 13 

The Trade Facilitation Component has developed the following products 

in order to improve implementation of the Trade Promotion Agreement 

(TPA):  

 Ministerial Resolution N° 097-2012 MINCETUR, passing the 

simplification of Foreign Trade proceedings. 

 Supreme Decree 186-2012EF Customs. Passing of the Authorized 

Economic Operator Statutes. 

 Legislative Decree 1109 – Customs, adjusting the labeling 

requirements for imports. 

 Directorial Resolution N° 2811-2012/DHAZ/DIGESA/SA approving 

check list of Food and Drinks´ requirements compliance. 

The Labor Component has developed the following topics:  

 Inspection Protocol on Occupational Safety and Health on Civil 

Construction  

 Inspection Protocol on Occupational Safety and Health on Bakeries  

 Inspection Protocol on Occupational Safety and Health on Metal-

Mechanics  

 Inspection Protocol on Freedom of Association  

 Inspection Protocol on Child Labor 

 Protocol of Labor Conciliation 

 Guidelines for performing inspections in the Agribusiness sector 

 Special labor regime proposal for sea workers 

The Intellectual Component developed a:  

 Training Manual to be used by INDECOPI in the formation of Patent 
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 Table 2. USAID Indicators. Targets and Results 

Code Common Indicator 

Second Year 

Comments 
Target 

Results Second Year 

Men Women Total 

Examiners.  

4.2.1-9 Number of U.S. supported training 
events held that related to improving 
the trade and investment 
environment. 

159 193 

The Labor Component has performed 9 trainings; 5 oriented to 

specializing judges on the new Labor Procedural Law, 2 trainings for Lima 

inspectors and 4 Macro-Regional workshops in different cities to provide 

nationwide trainings to inspectors. 

The Intellectual Property Component developed 1 course to train Patent 

Examiners, 2 workshops for strengthening capacities for IP enforcement, 

4 for raising awareness of the mentioned topic in La Libertad, Piura, 

Tacna and Lambayeque, and 17 workshops to promote a culture of 

respect towards IP rights. 

Likewise, the Trade Facilitation Component performed 32 workshops: 3 

regarding the Authorized Economic Operator proposal, 16 nationwide 

trainings for Anticipated Dispatch and 13 Customs and Public Law 

nationwide trainings. 

The Administrative Simplification Component has carried out 124 

trainings in 32 municipalities from across the country. As requested by 

municipalities, trainings were broadened to cover more municipal 

officials so the training events had to be expanded. 

In Medicines, the Project carried out 1 workshop in Loreto for raising 

awareness of counterfeit drugs and regulations. 

In Telecommunications, 1 workshop was held in May 2012 regarding 

bureaucratic barriers that hinder the development of telecomm services. 

4.2.1-10 Reduction in the cost of trade of 
goods across borders as a result of 
U.S. assistance. 

20 
US$ 

0 US$ 
The reduction is measured yearly as information is published by the 

Doing Business Report. Baseline extracted from the 2010 edition shows 
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 Table 2. USAID Indicators. Targets and Results 

Code Common Indicator 

Second Year 

Comments 
Target 

Results Second Year 

Men Women Total 

an average cost of 885 US$ (875 US$ for exporting and 895 US$ for 

importing a container of goods). The 2011 Doing Business edition 

showed that the average cost reduced in 15 US$, to 870 US$ (860 US$ 

for export and 880 US$ to import). The 2012 edition has maintained 

these results. 

4.2.1-11 Reduction in the number of days 
required to trade across borders as a 
result of U.S. assistance. 

0 - 

The reduction will be measured yearly as the information is published by 

the Doing Business Report. The target for this indicator is intended to be 

met in 2013. 

4.2.1-13 Reduction in the number of 
procedures required to trade goods 
across borders as a result of U.S. 
assistance. 

5 0 

Even though the number of procedures has not been reduced, the 

Project has achieved the simplification of 5 of them related to Sanitary 

Registration of Food and Drinks. 

4.2.1-2 Number of customs harmonization 
procedures implemented in 
accordance with internationally 
accepted standards as a result of U.S. 
assistance. 

1 1 

Authorized Economic Operator (AEO) was implemented based on 

international standards with the support of USAID | Facilitando 

Comercio. Legislative decree 1122 even adjusted the previous name 

(Customs Authorized User) to AEO, according to international use. 

4.7.4-2 Number of legal obstacles to 
women´s economic activities (due to 
legal discrimination) eliminated a as 
result of USG assistance. 

0 - 

Activities related to obstacles for women are scheduled to take place in 

2013. The Labor Component will address discrimination issues by 

developing a guideline related to fighting gender discrimination. 

4.6.1-5 Number of institutions/organizations 
undertaking capacity/competency 
strengthening as a result of USG 
assistance. 

10 21 

The Labor Component has improved capacities in the Ministry of Labor, 

the Ministry of Justice and the Judiciary. 

Intellectual Property Component has worked in the same way with 

INDECOPI, the Technical Office of Technological Innovation Centers 

(OTCIT) and the following Universities: PUCP, UPCH, UNI and UCSM. 
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 Table 2. USAID Indicators. Targets and Results 

Code Common Indicator 

Second Year 

Comments 
Target 

Results Second Year 

Men Women Total 

The Trade Facilitation Component is performing capacity strengthening 

for institutions involved with the Single Window for Foreign Trade 

(VUCE). In addition to the support to MINCETUR, 2 VUCE institutions 

have already been assisted: DIGESA (General Direction of Health and 

Environment) and DIGEMID (General Direction of Drugs, Supplies and 

Medicines). Likewise, trainings regarding VUCE have been focused on 

Customs, National Service of Agricultural Health, Fishing Technological 

Institute, National Ports Authority, the Ministry of Transport and 

Communications, Ministry of Education, Coastguards Direction and the 

Regional Direction of Health.  

Administrative Simplification Component trained officials from the 

Municipality of Miraflores for implementing a Citizen Attention Module. 

4.6.1-5 Number of municipalities receiving 
U.S. assistance with 
regulatory/administrative 
simplification. 

30 32 

Technical assistance provided to local municipalities effectively started 

on January 2011. By September 30
th

 2012, the Project assisted 32 

municipalities across the country: Utcubamba, La Banda de Schilcayo, 

Corrales, Mala, Nueva Cajamarca, San Martín, Santa Eulalia, Wanchaq, 

Barranca, Imperial, Monsefu, Olmos, San Sebastián, Zarumilla, Cañete, 

José Leonardo Ortíz, Motupe, Paita, Santa Rosa, Bagua, Chancay, La 

Victoria, Moyobamba, Pomalca, Sechura, Lambayeque, Aguas Verdes, 

Pisac, Cajamarca, Santiago ,Cerro Colorado ,Tumbes 
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Colombia Indicators 

 

 Table 4. USAID | Facilitando Comercio indicators 

Final Objective and 
Intermediate Results 

Results 
Indicators 

Source Baseline Target 
2012 

Result 
2012 Comments 

Impacts: Contribute to 
Colombia´s 
competitiveness and 
improved business 
environment, so that more 
people can reap the 
benefits of open trade. 

Competitiveness 
in Colombia 
(World Economic 
Forum Index) 

World Economic 
Forum, The 
Global 
Competitiveness 
Report, 
Competitiveness 
Index Ranking 
(Colombia/ No. of 
countries) 

69 / 133 
(2009-
2010) 

Annual 
Increase 

68 / 139  
(2011-2012) 

Colombia has maintained its position on the 
2011-2012 competitiveness report. 
Nevertheless, it´s important to highlight an 
improvement of 7 positions, from 93 to 86 on 
the “Intellectual Property protection” indicator. 

IR2: Increased protection, 
enforcement, and use of 
intellectual property rights 
because of the 
implementation of IP 
treaties, improved 
processes in IP offices and 
strengthened Judicial 
System. 

Number of 
Industrial 
Property 
applications 
requested 
 

SIC. Patents 
(Year) 

1,320 
(2010) 

1,455 1,968* *Preliminary result of 1,312 as to August 30
th

 
2012 is used as a base for estimating a total of 
approximately 1,968 invention and utility model 
patent applications requested by the end of the 
year, resulting in an expected increase of 35.2% 
against targeted. 

SIC. Trademarks 
(Year) 

21,563 
(2010) 

28,517 27,426* *Preliminary result of 18,284 as to August 30
th

 
2012 is used as a base for estimating a total of 
approximately 27,426 trademark applications 
requested by the end of the year, resulting in an 
expected decrease of 3.8%. 

Reduction of 
Backlog 
trademarks and 
Patents 

SIC. Distinctive 
Signs Unit  

1,900 630 1,585 The projected reduced the following backlogs in 
2012:  
- 1,000 trademark oppositions; reduced 

backlog by 65% 
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 Table 4. USAID | Facilitando Comercio indicators 

Final Objective and 
Intermediate Results 

Results 
Indicators 

Source Baseline Target 
2012 

Result 
2012 Comments 

applications 
 

- 281 trademark reconsiderations; a 100% 
elimination of the backlog  

- 150 trademark cancelations; a 100% 
elimination of the backlog 

- 54 trademark appeals; reduced by 5%. 

SIC. 
Inventions and 
New Technologies 
Unit. 

1,400 470 423 *Preliminary results through September 2012 
The target indicates number of patent and utility 
model applications. The Project fell short of its 
stated goal for 2012, but is expecting to 
complete its target by October 2012. 

  

 

Table 3. Common Indicators for USAID | Facilitando Comercio  

 
Code 

Indicators 

Second Year 

Comments 
Target 

Results 

Total Men Women 

4.2.2-5 Number of participants in USG supported 
trade and investment capacity building 
trainings. 

655 341 134 207 

The project held the following trainings as of 
September, 2012: 
- IPR: Colombia’s Bureau of Criminal Investigation 

and Interpol (DIJIN) 
- IPR: Chambers of Commerce 
- TF: Advance Rulings seminar with private sector 
- Rules of Origin training for private sector – 

agribusiness in the cities of Medellin, 
Barranquilla, Cali and Bogota. 

- Rules of Origin training for Customs 
- IPR Training for Chamber of Commerce in 

Villavicencio 
The project has 11 more trainings on IPR for the 
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 Chambers of Commerce planned between October – 
December 2012. It also has 5 additional ROO 
trainings between October and November 2012. The 
project anticipates meeting its training target by mid 
November 2012. 

4.2.1-5 Number of legal, regulatory, or institutional 
actions taken to improve implementation or 
compliance with international trade and 
investment agreements as a result of USG 
assistance. 

3 3 

- Trademark Law Treaty went into effect in April 
2012 
- Madrid Protocol went into effect in August of 2012 
- Regulatory reform proposals for the new customs 
code that respond to CTPA commitments that will 
facilitate trade. 
 

4.6.1-5 Number of institutions/organizations 
undertaking capacity/competency 
strengthening as a result of USG assistance. 

3 8 

- Colombia’s Superintendence of Industry and 
Commerce (SIC) 

- Chambers of Commerce: Cartagena, Ibague, 
Cucuta. 

- Colombia’s Bureau of Criminal Investigation and 
Interpol (DIJIN) 

- Colombia’s Public Prosecutors training school 
- Colombia’s Customs Authority (DIAN) 
- Proexport, Colombia’s export promotion agency 


